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Manager fiy.jrxmiv 0.4
AKSAS: 68708 Fed Proj#: DC 01037-00

Name: PEL BOARDWALK REPAIRS PHASE Ul

Manager FFY Summary Report
Status; CONSTRUCTION

11/27/2009 03:34 PM
Project:iD: 51517
Manager. GEHRING, LOREN K

Construction Manager: GEHRING,; LOREN K

Remarks: Denali Commission Funding

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 52,330.00 33,198.86 125.38 0.00 19,131.14
4 366,824.73 0.00 0.00 308,847.62 57,977.11
Totals 419,154.73 33,198.86 125.38 308,847.62 77,108.25
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
MCGRAW CUSTOM CONSTRUCTION 21-Sep-2009 449,520
Scope Date Scope Text
29-0c¢t-2008 Reconstruct timber sections of the boardwalk that are the most deteriorated or

structurally inadequate to improve safety for both pedestrians and vehicles.
Timber sections that may need to be replaced or added include piles, pile caps,
stringers, cross bracing, and handrail supports.

Progress Date Progress Text

31-Aug-2009 This project is currently out to bid
Problem Date Problem Text
30-Apr-2009 No problems to report.

Environmental Information

Contact LOEWEN, WALTER M Document Ce

Environmental Permit Type / Number Application

Expected:31-Mar-2009 Approved 21-May-2009

Expected Date Received Date Expiration Date

COE SECTION 404/10
DEC WATER QUALITY
CERTIFICATION
Progress Date

30-Dec-2008

Environmental Progress Text

28-Feb-2009
28-Feb-2009

29-Jul-2009 EV Complete

™3




Manager “ffy.jrxmlv 0.4 Managegﬁ EEY Summary Rep@ﬁ 11/27/2008 03:34 PM

AKSAS; 89211 Fed Proj#: DC-238-06 Status: CONSTRUCTION Pro}eot 1D:43408
Name: ELFIN COVE BOARDWALK REPAIRS Manager: GEHRING, LORENK
(DENALI COMMISSION) Construction Manager; GEHRING, LOREN K

Remarks: Denali Commission Project (Section 1260)

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 27,744.00 24,019.22 0.00 0.00 3,724.78

4 153,986.72 0.00 0.00 140,672.00 13,314.72
Totals 181,730.72 24,019.22 .00 140,672.00 17,039.50

Expiration Date
Contractor Award Date Award Amount  or Calendar Days

MCGRAW CUSTOM CONSTRUCTION 21-Sep-2009 449,520
MCGRAW CUSTOM CONSTRUCTION 21-Sep-2009 140,673
Scope Date Scope Text
17-Jui-2006 PE through environmental document approval for boardwalk repairs at Eifin Cove.
Progress Date Progress Text
31-Aug-2009 CE completed. Project PS&E completed.

Project now advertised.
Problem Date Problem Text
31-Aug-2009 None

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:01-Feb-2008 Approved 13-May-2008
Progress Date Environmental Progress Text
27-Mar-2009 All authorizations in hand.




Manager ffy.jrxml v 0.4 Manager FFY Summary Repm’t 1412712009 03:34 PM

AKSAS: 68218 Fed Proj #: DC-233-06 Status: CONSTRUCTION Project 1D:4341¢
Name: PORT ALEXANDER BOARDWALK Manager: GEHRING, LOREN K
REPAIRS (DENALI COMMISSION) Construction Manager: GEHRING, LOREN K

Remarks: Denali Commission Project (Section 1260)

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 91,000.00 90,013.23 226.86 0.00 986.67
3 10,000.00 5,519.30 0.00 0.00 4,480.70
4 340,855.00 117,247.23 17,333.43 176,945.95 46,661.82
Totals 441,855.00 212,779.86 17,560.29 176,945.95 52,129.19
Expiration Date
Contractor Award Date Award Amount or Calendar Days
BARANOF ISLAND ENTERPRISES, LLC. 17-Aug-2009 257,769
Scope Date Scope Text
17-Jul-2006 PE through environmental document approval for boardwalk repairs at Port
Alexander.
Progress Date Progress Text
31-Aug-2009
Project contract awarded.
Problem Date Problem Text
16-Apr-2009

Environmental Information

Contact BARNETT, JOHN C Document Denali Expected:20-Mar-2009 Approved 03-Mar-2009

Progress Date Environmental Progress Text
03-Mar-2009 CE Complete and signed. Received SHPO Concurrence 3/2/2009.

Right of Way Information

Scope Date Row Scope Text
26-Mar-2009 Acquire one parcel for boardwalk.

E+N




Manager ffy.jrxmlv 0.4 EVEanager FFY Summary Rgp@r‘t 11/27/2008 03:44 PM

AKSAS: 67415 Fed Proj #: HHE-098-3(18) Status: COMPLETED Project 1D: 40456
Name: SIT GRANITE CREEK BRIDGE Manager: GEHRING, LOREN K
ATTENUATOR Construction Manager: GEHRING, LOREN'K
Remarks: ATP Type ATP DATE
PE through Final PSE 01/24/2008
CA Construct 09/08/2008

CA Final PSE to Award 09/08/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 14,966.00 14,960.70 6.00 6.00 5.30
4 48,023.24 3,848.11 0.00 0.00 44.175.13
Totals 62,989.24 18,808.81 .00 .00 44,180.43
Scope Date Scope Text
02-Nov-2004 Install a non-gating attenuator and updated bridge transition that will fit within
available space to replace the damaged and substandard end-treatment.
Progress Date Progress Text
14-Jul-2009 Supplement Agreement with S&S Construction to install the bridge attenuator for
$7000.
Problem Date Problem Text
14-Jul-2009 Awarded to S&S Contractors. No problems. Move to Construction.

Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected:05-Jun-2008 Approved 05-Jun-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 27 16-Dec-2003 02-Apr-2004  02-Apr-2006
DNR TITLE 41 16-Dec-2003 27-Feb-2004  31-Dec-2005
Progress Date Environmental Progress Text

01-Jul-2008 PCE "c" list complete and sent to FHWA. Not applicable to ACMP CPQ review.

Applicable to 2006 agreement between FHWA and SHPO for "program
undertakings with no potential to affect” cultural resources and historic properties.

Scope Date Utility Scope Text
17-Jan-2008 .

Progress Date Utility Progress Text
17-Jan-2008




Manager fiyjrxmiv 0.4 Mangger FFY Summary Rjep@rt 11/27/2009 03:44 PM

AKSAS: 67733 Fed Proj #: HPRL-0933(35) Status; COMPLETED Project 1D:48387
Name; SITKA INDIAN RIVER RD Manager: GEHRING, LOREN K
IMPROVEMENTS AK087 Construction Manager: GEHRING, LOREN K
Remarks: tied to PJ 69208 / HPRM-0933(34) ATP Type ATP DATE
CA Appraise Acquire 12/26/2007
CA Utility Relocate 12/26/2007

PE through Final PSE 12/26/2007

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 §62,211.62 0.00 0.00 0.00 562,211.62
2 160,000.00 154,377.40 0.00 0.00 5,622.60
3 10,000.00 6,838.51 0.00 0.00 3,161.49
4 1,343,699.00 1,342,773.66 10,664.93 905.10 20.24
7 464,755.00 463,294.03 7,748.75 0.00 1,460.97
Totals 2,540,665.62 1,967,283.60 18,413.68 905.10 572,476.92
Scope Date Scope Text
27-Nov-2007 Pave Indian River Rd, improve drainage/stormwater system, provide pedestrian

facilities on both sides of the Indian River Rd., pave Yaw Drive and improve
drainage, and pave other residential streets connecting to Indian River Rd as
funding allows.

Progress Date Progress Text
08-Jun-2009 Construction Underway. Excavation, embankment nearly complete.
Utility Company Utility Prelim Reloc Estimate

ACS of the Northland, Inc (Sitka)
GCI Communications
Sitka, City and Borough of

Scope Date Utility Scope Text

26-Nov-2008 Relocate existing overhead power and telecommunications underground from
station 26+10 to 40+82. Relocation of a power guy and anchor

Progress Date Utility Progress Text

26-Nov-2008 Power and felecommunications relocation performed in conjunction with City and

Borough of Sitka Project 30014-110-02 is complete. Relocation of a power guy and
anchor under a separate agreement with the City and Borough of Sitka Electric
Department is not complete




Manager fiy.jrxml v 0.4 Manager FEY Summary Rgp@rﬁ 11/27/2009 03:44 PM

AKSAS 67961 Fed Proj #:
Name: SIT AIRPORT SLOTTED DRAIN

Status: COMPLETED Project 1D:49207
Manager: GEHRING, LOREN K
Construction Manager:; GEHRENG, LOREN K

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 50,000.00 24,640.81 0.00 0.00 25,359.19
4 374,226.00 320,483.79 2,228.09 38,142.75 15,599.46
Totals 424,226.00 345,124.60 2,225.09 38,142.75 40,958.65
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
TM CONSTRUCTION, INC. 27-Feb-2009 302,962
Scope Date Scope Text
15-Apr-2009 Install up to approximately 775" of slotted drain between the USCG and heavy
aircraft aprons and taxiway A to intercept runoff flowing from the apron onto the
taxiway. Approximately 150" of 18" corrugated polyethylene pipe will aiso be
installed.
Progress Date Progress Text
08-Jun-2009 This construction of this project is about 80% complete.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected: Approved




AKSAS: 68167 Fed Proj #: Status: COMPLETED Project 1D:400673
Name: WRG AIRPORT RUNWAY OVERLAY/RSA Manager: GEHRING, LOREN K
& SP PULLOUT REPLACEMENT Construction Manager: GEHRING, LOREN K

Manager fiy.jrxmiv 0.4 Maﬂager FEFY Summary Rep@rﬁ 11/2712000 03:44 PM

Remarks: Construction Engineer - Loren Gehring

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 1,755,243.95 0.00 0.00 0.00 1,755,243.95

2 1,101,000.00 1,088,727.84 0.60 0.00 12,272.16

4 27,479,593.00 25,475,928.66 20,730.14 1,444,015.22 559,649.12
Totals 30,335,836.95 26,564,656.50 20,730.14 1,444,015.22 2,327,165.23

Expiration Date
Confractor Award Date Award Amount or Calendar Days

WILDER CONSTRUCTION (USE PRIOR TO 4/08) 15-Jun-2006 6
Scope Date Scope Text
29-Jan-2004 Resurface the runway with new asphalt pavement and construct runway safety

areas to safety standards. Relocate the seaplane pullout and extend the access
road to the seaplane pullout and lease lot expansion area.

Progress Date Progress Text

08-Jun-2009 Construction 99% complete. 2009 season will include final stabilization and
demob. Final quantities being analyzed and documented.

Problem Date Problem Text

31-Jan-2006

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:30-Jun-2005 Approved 06-Jul-2005
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 30-Jun-2005  30-Apr-2006  28-Feb-2009
DNR TITLE 41 30-Jun-2005  26-May-2005 31-Dec-2006
Progress Date Environmental Progress Text
04-Nov-2009 Working on interpretative signs needed for mitigation and the Shell Midden

Discovery Results Report being done by OHA. Draft written agreement will be sent
to AK Airlines. Extended contracts with USFS and Churchill agreements to the end
of 2009. Reviewed final sign and approved. Extended MOA for Section 106.
Receive OHA’s partial draft report in May 2009. submitted comments June 2009.

Construction complete.
Awaiting AK Airlines agreement, signs, and OHA final report.




Manager: fiy.jrxml v 0.4 Maﬁager FEY Summag'y Rgp@rﬁ 14/27/2008 03:44 PV

AKSAS: 88187 Fed Proj #: NH-099-3(5) Status: COMPLE?ED Project 1D:31924
Name: SITKA AIRPORT ACCESS Manager: GEHRING, LOREN K
IMPROVEMENTS ~ “Construction Manager: GEHRING, LOREN K
Remarks: ATP Type ATP DATE
CA Env Doc 12/20/2000
CA Construct 03/2172008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 355,578.61 0.00 0.00 0.00 355,578.61

2 611,750.00 611,675.78 0.0% 0.060 74.22

4 4,530,818.00 3,893,053.12 12,633.46 583,142.78 54,622.10

7 255,766.00 251,547.26 0.00 0.00 4,218.74
Totals 5,753,912.61 4,756,276.16 12,633.46 583,142.78 414,493.67

Expiration Date
Contractor Award Date Award Amount or Calendar Days

S&S GENERAL CONTRACTORS 13-May-2008 3,975,712
Scope Date Scope Text
04-Dec-2000 Extend new road west from Tongass Avenue to the airport parking lot on an

alignment that does not conflict with future development plans for the airport.
Improve traffic circulation in the parking lot area and minimize driveway access to
the new road through construction of a frontage road.

Progress Date Progress Text

08-Jun-2009 Finai paving compiete. Final punchlist items and closeout underway.
Problem Date Problem Text

02-Apr-2008 None at this time.

Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected:30-May-2006 Approved 09-Jun-2006
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 03-Nov-2005  01-Jul-2006 11-Jul-2006 30-Jun-2009
Progress Date Environmental Progress Text

07-Aug-2006 CE complete, Section 106 determination complete. COE permit obtained. ACMP

process complete. Bald eagles and section 7 ESA complete. Design public meeting
held June 22nd.




Manager ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:44 PM

AKSAS: 68187 Fed Proj #: NH-099-3(5) Status: QQMPLETE Project 103:31824
Name: SITKA AIRPORT ACCESS: Manager: GEHRING, LOREN K
IMPROVEMENTS Construction Manager: GEHRING; LOREN K

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc 60,000

GCl Communications 1,960

Sitka, City and Borough of 67,000

Scope Date Utility Scope Text

28-Nov-2005 Relocate overhead power telephone and catv underground in the new road
alignment.

Progress Date Utility Progress Text

26-Jan-2006 Preliminary estimates for power, telephone and catv have been compieted.

Right of Way Information

Scope Date Row Scope Text

12-Sep-2002 Will involve agency acquisitions only.

Comment Date Row Comment Text

20-Nov-2002 MOA language requesting DOEED to reserve tract drafted.

10




Manager_ffy.jrxmlv. 0.4
AKSAS: 68836

|y

Fed Proj#:

11/27/2009.03:44 PM
Project 1D:51909

Manager FFY Summary Report
Status: COMPLETED

Name: SITKA B INDIAN RIVER SUBDIVISION Manager: GEHRING, LORENK
ROADS IMPROVMENT Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 1,252,489.00 1,011,114.15 180,433.33 241,292.83 82.02

Totals 1,252,489.00 1,011,114.15 180,433.33 241,292.83 82.02
Scope Date Scope Text

29-Dec-2008 Pave Indian River Subdivision roads. Improve drainage/stormwater system,
Progress Date Progress Text

08-Jun-2009 Paving and pedestrian improvments to the subdivision streets is scheduled to

begin mid to late June.

11




Manager_ffy. jrxmi v 0.4 Maﬁager FEY Summary Rep@rt 1112712009 03:44 PM

AKSAS: 68852 Fed Proj #: CITY/BOROUGH SITKA Status: COMPLETED Project 1D:53408
Name: SITKA UTILITIES UPGRADE (CBS) ‘Manager: GEHRING, LOREN K
Construction Manager: GEHRING, LOREN K
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 547,659.00 434,764.61 794.55 83,626.80 29,267.59
Totals 547,659.00 434,764.61 794.55 83,626.80 29,267.59
Scope Date Scope Text
23-Apr-2008 Replacement of water and sewer lines established under Utility Relocation

Agreement 3-68943-09-01 to be reimbursed by City & Borough of Sitka

Progress Date Progress Text
08-Jun-2009 The water and sewer utility work is about 85% complete.




REPLACEMENT

Name: SITKA HARBOR BRIDGE BEARING

Manager-fiy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:44 PM
AKSAS: 68945 Fed Proj #: BH-099-3(17)

Status: COMPLETED Project ID:41111

Manager: GEHRING, LOREN K

Construction Manager:

Remarks:

ATP Type ATP DATE
PE through Final PSE 12/14/2005
CA Construct 07/30/2007
CA Final PSE to Award 07/30/2007
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 110,000.00 109,787.80 0.00 0.09 212.2¢
4 1,382,616.00 1,313,305.50 0.00 48,389.86 20,920.64
Totals 1,492,616.00 1,423,093.30 .00 48,389.86 21,132.84
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SWALLING CONSTRUCTION CO., INC. 10-Sep-2007 1,113,000
Scope Date Scope Text
22-Nov-2005 Engineering and construction to refurbish or replace the superstructure bearings
for Harbor Bridge in Sitka. Project is tied to PJ 75577, SIT Harbor Bridge Seismic
Retrofit. Construction of the bearings work will complete the seismic retrofit
project.
Progress Date Progress Text
08-Jun-2009 Physical Work Complete. Closeout in progress.

Environmental Information

Contact ANDERSON, MARK C Document Ce

Progress Date Environmental Progress Text

Expected:11-Aug-2003 Approved 11-Aug-2001

01-May-2006 Complete.




AKSAS: 68989 Fed Proj #: HHE-0008(673)

POINT ROAD ROCUNDABOUT

Manager fiy.jrami v 0.4 Manager FFY Summaw Repgﬁ 11/27/2009 03:44 PM

Status: COMPLETED Project 1D:52528

Name: SITKA SAWMILL CREEK ROAD HALIBUT Manager: GEHRING, LOREN K

Construction Manager: GEHRING, LOREN K

Remarks:

ATP Type ATP DATE
Construction 02/23/2009
Utility Relocate 02/23/2009
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 1,914,959.00 1,438,687.84 15,475.52 294,760.82 181,510.34
7 11,834.00 0.00 0.00 0.00 11,834.00
Totals 1,926,793.00 1,438,687.84 15,475.52 204,760.82 193,344.34
Scope Date Scope Text
20-Feb-2009 Improve capacity and safety by constructing a roundabout at the Sawmill Creek
Road and Halibut Point intersection.
Progress Date Progress Text
08-Jun-2009 Roundabout work will be ramping up now that the underground CBS utilites are

nearing completion. Work is proceeding as anticipated.
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Manager ffy.jrxml v 0.4
AKSAS: 69050

Fed Proj #: SHAK-000S(576)

Manager FFY Summary Report

Status: COMPLETED

11/27/2009 03:44 PM

Project ID:42466

Name: ANMHS FERRY DOCK HOIST UPGRADES Manager: GEHRING, LOREN K
Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 05/10/2006
CA Construct 09/05/2007
CA Final PSE to Award 09/05/20067
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 101,000.00 67,367.23 0.0¢ 0.00 33,632.77
4 400,000.00 347,341.60 374.71 26,467.70 26,190.70
Totals 501,000.00 414,708.83 374.71 26,467.70 59,823.47
Estimated Advertising Date:  06/30/2006
Scope Date Scope Text
24-Apr-2006 Make modifications to the syncrolift transfer bridge controllers at Whittier, Valdez,

Haines, and Wrangell ferry terminals, which will provide an alternate non-
proprietary system that can be economically serviced, repaired, or replaced, and
which can be monitored via the internet.

Progress Date Progress Text

08-Jun-2009

tasks on schedule.

Environmental Information

Field conversions complete on all 4 sites complete as of 2/2009. Final completion

Contact BARNETT, JOHNC

Progress Date

Document Ce Expected:

Environmental Progress Text

Approved 12-Mar-2007

09-Mar-2007

CE Completed for Haines, Valdez, Whittier and Wrangell Terminals.




Manager_ffy.jrxmlv. 0.4 Managggﬂ FEFY Sljmmafy Report 11/27/2009 03:44 PM

AKSAS: 63059 Fed Proj#: CITY & BOROUGH OF  Status: COMPLETED Project 1D:53428
Name: SITKA SELF-SUPPORTLING Manager: GEHRING, LOREN K

TRANSMISSION POLE Construction Manager: GEHRING, LOREN K
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 117,729.00 96,803.30 0.00 10,135.81 10,789.89
Totals 117,729.00 96,803.30 .00 10,135.81 10,789.89
Scope Date Scope Text
23-Apr-2009 Install self-supporting steel transmission pole for the City & Borough of Sitka

under Utility Relocation Agreement 3-68943-09-04. Cost will be shared @ 50% ratio
under Federal project 68999.

Progress Date Progress Text

08-Jun-2009 This project is being performed in conjunction with SMC/HPR Roundabout.
Pole foundation will be installed concurrently with sidewalk installaiton. The pole
and utility work is scheduled to occur mid to late July.




Manager ffy.jrxmlv.0.4 Bjﬁanager FEY Summary Rgpm‘% 11/27/2009 03:44 PM

AKSAS: 68188 Fed Proj#:3-02-0323-012-2008 Status: COMPLETED Project ID:47726

Name: WRG AIRPORT CONTAMINATED SOIL Manager: GEHRING, LOREN K
CLEANUP Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 50,000.00 7,492.27 0.00 0.00 42,507.73
Totals 50,000.00 7,492.27 .00 .00 42,507.73
Scope Date Scope Text
05-Sep-2007 Remediate and dispose of contaminated soil that was discovered during the

Wrangell Airport Overlay/Runway Safety Area project (68167/3-02-0323). ltems of
work may include but are not limited to: site cleanup, containment, assessment,
and remediation of contaminated soil. Also included may be legal and engineering
services as required. The first phase is construction, which includes all work up to
and ending with soil characterization, in which the FAA has agreed to participate.
The second phase of work will be the actual remediation and disposal of the
contaminated soil; the funding source for this work to be determined through the
course of the project.

Progress Date Progress Text

27-Feb-2009 The scope of the cleanup is determined, and documented in a change order. A
small portion of the cost was determined to be non-par. A request for non-par is
underway. After all charges are porcessed this project will be closed and the
remaining funds reverted back to Proj. 68167.
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Manager ffy.jrxmlv. 0.4
AKSAS: 68208 F

11/27/2009 03:44 PM
Project 1D:43466

Manager FFY Summary Report
ed Proj #: HPRM-0933(34) Status: COMPLETED

Name: SITKA INDIAN RIVER ROAD Manager: GEHRING, LOREN K
IMPROVMENTS AK143 Construction Manager: GEHRING, LOREN K
Remarks: tied to PJ 67733 / HPRL-0933(35) ATP Type ATP DATE
CA Env Doc 08/10/2006
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 335,000.00 334,346.52 0.00 0.00 653.48
4 215,441.00 215,439.15 0.00 0.00 1.85
Totals 550,441.00 549,785.67 .00 .00 655.33
Expiration Date
Contractor Award Date Award Amount or Calendar Days
BIDS REJECTED 06-0ct-2008 0
MCGRAW CUSTOM CONSTRUCTION 07-Jan-2009 1,852,511
Scope Date Scope Text
21-Jul-2006 Pave Indian River Rd, improve drainage/storm water system, provide pedestrian

Progress Date

facilities on both sides of Indian River Rd, pave Yaw Drive and improve drainage,
and pave other residential streets connecting to Indian River Rd as funding allows.
Progress Text

08-Jun-2009
Environmental Inform

See project 67733 for status reporting.
ation

Contact LUECKER, AMANDA D Document Ce Expected:30-Jul-2008  Approved 29-Oct-2007
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 04-Apr-2008
DNR TITLE 41 19-May-2008
Progress Date Environmental Progress Text
01-Jul-2008 SHPO issued finding letter - 10/26/2007 **
Final CE - FWHA approval 10/29/2007 **
Field review w/STA - 11/16/2007 **
Finalizing Archaeological Monitoring Procedures - FHWA, 8STA and DOT approval -
await SHPO response 7/1/08 **
ACMP to be officially completed after final comment period, expected week of
7111708 **
T-41 permits under review, to be issued after ACMP complete 7/1/08 **
Utility Information

Contact: THORSTE
Utility Company

INSON, FREDRIK Agreement Complete:

Utllity Prelim Reloc Estimate

ACS of Alaska, Inc
GOl Communications
Sitka, City and Borough of

29,000
6,500
85,000
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Manager_ ffy.frxmlv. 04

Manager FFY Summary Report 11/27/2009 03:44 PM

AKSAS: 65208 Fed Proj #: HPRM-0933(34) Status: COMPLETED Project 1D:43466
Name: SITKA INDIAN RIVER ROAD Manager: GEHRING, LOREN K
IMPROVMENTS AK143 Construction Manager: GEHRING, LORENK
Scope Date Utility Scope Text

11-Jul-2007

Progress Date

Existing overhead power and telecommunications are required to be relocated
underground between Andrew Hope Street and Naomi Kanosh Lane
Utility Progress Text

30-Oct-2007

The City and Borough of Sitka was given authority to proceed with preliminary
design on March 14, 2007 ACS and GCI were given authority on March 15, 2007.
Power and telecommunications from Peter Simpson Road to Naomi Kanosh Lane
will be relocated by City and Borough of Sitka contract under a reimbursable
services agreement. Power and telecommunications between Andrew Hope St and
Peter Simpson Road will be relocated as part of the ADOT coniract
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Manager ffy.jmmiv. 0.4
AKSAS: 69289

Manager FFY Summary Report

Status: COMPLETED

11/27/2009 03:44 PM
Project 1D:55674

Name: SIT INDIAN RIVER ROAD - BASIC BID "A"
RSA

Fed Proj #:
Manager: GEHRING, LOREN K
Construction Manager: GEHRING, LOREN K

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 540,059.00 138,562.51 0.00 285,773.02 115,723.47
Totals 540,059.00 138,562.51 .00 285,773.02 115,723.47
Scope Date Scope Text
26-0ct-2009 Project established to reimburse ADOT for costs incurred

over earmark Federal funding on 67733 SIT Indian River Road AK087 and 69208
SIT Indian River Road AK143. Earmarks were established to pave, improve
drainage, and provide pedestrian facilities on Indian River Road in Sitka.




Engineering Manager: Maureen Hansen

Project # Project Name

68784 POW Craig-Klawock Highway Resurfacing
30102641

69099 Coffman Cove Road Paving
30099042

Physically Complete

68638 KTN Shipyard Machine Shop Extension B (AK137)

69113 KTN Shipyard Machine Shop Extension

Page
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24
25




Manager_ffy.jrxml v 0.4 Manager FF‘{Vﬁummaﬁ'y Report

11/27/2009 03:35 PM

AKBSAS: 68784 Fed Proj #: Stalus: CONSTRUCTION Project 1D:52309
Narne: POW - CRAIG-KLAWOCK HIGHWAY Manager: HANSEN, MAUREEN A

RESURFACING Construction Manager: HANSEN, MAUREEN A
Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 312,000.00 136,250.16 62.99 0.00 175,745.84
4 3,6117,366.00 1,926,326.30 413,378.52 1,489,853.58 191,186.12
Totals 3,929,366.00 2,062,576.46 413,441.51 1,499,853.58 366,935.96
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
AGGREGATE CONSTRUCTION (SITKA) 07-Jul-2009 3,113,538
Scope Date Scope Text
30-Jan-2009 REHABILITATE THE HIGHWAY AND REPLACE DRAINAGE IMPROVEMENTS AS
REQUIRED.
Progress Date Progress Text
15-Oc¢t-2009 State Funded Project from the sale of GO Bonds. A PMP was completed on March

25, 2009. An initial site visit was completed on Wednesday April 1, 2009. The
environmental document is complete. The project underwent a combined
PIH\PS&E review. The review meeting was completed on May 4th. Project
advertised on June 1st, bids opened on June 16th. Aggregate Construction was
the low bidder. Project has been awarded, a preconstruction meeting was held on
7/23. The project is currently under construction. Construction has shutdown for

winter season and is expected to resume May 2010.
Environmental information

Contact LOEWEN, WALTER M Document Pce Expected:17-Apr-2009 Approved 24-Apr-2009
Progress Date Environmental Progress Tex{
24-Apr-2009 EV document complete.




Manager ffy.jrxmlv. 0.4 Manag@r FEY Summary Report 11/27/2009 03:35 PM

AKSAS: 69098 Fed Proj #; AC-HPRM-0003(124}  Status: CONSTRUCTION Project 1D:45146
Name:. . COFFMAN COVE ROADS PAVING / Manager: HANSEN, MAUREEN A
DC225-06 & DC396-08 AK109 Construction Manager: HANSEN, MAUREEN A
Remarks: Denali Commission providing match via two ATP Type ATP DATE
grants (Section 1260) CA Env Doc 12/21/2006
PE through Final PSE 06/17/2008
CA Construct 08/04/2008

CA Final PSE to Award 08/04/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 16,531.40 0.00 0.00 0.00 16,531.40
2 107,473.00 107,408.20 0.00 0.00 64.80
4 1,038,885.43 56.02 56.02 787,430.00 251,399.41
Totals 1,162,889.83 107,464.22 56.02 787,430.00 267,995.61
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
BIDS REJECTED 06-0Oct-2008 ¢
Scope Date Scope Text
17-Nov-2006 Complete environmental documentation, surveys, right of way certification, and

preliminary design for a project to pave city streets to reduce dust, mud, and
maintenance effort, and to improve safety and quality of life within the community.
Construction will inciude drainage improvements and improvements to the
roadbed to support pavement.

Progress Date Progress Text

15-0ct-2009 Federal Funded Project from FHWA earmark and two Denali Commision awards.
Project advertised on Aug 6th, bids opened on Sep 11th. SECON was the low
bidder. Project has been awarded, Base Bid and Alt A & B. Construction is
expected to begin in Spring 2010.

Environmental Information

Contact LOEWEN, WALTER M Document Denali Expected:01-May-2008 Approved 15-Apr-2008

Progress Date Environmental Progress Text
28-Jul-2009 Environmental Complete (Programmatic CE-E-mail concurrence noted in file.)
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Manager_ffy jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:44 PM

AKSAS: 68838 Fed Proj #: HPRM-0003{127) Status: COMPLETED Project 1D:45586
Name: KTN SHIPYARD MACHINE SHOP Manager: HANSEN, MAUREEN A
EXTENSION B AK137 Construction Manager:
Remarks: ATP Type ATP DATE
CA Construct 07/24/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 23,161.00 0.00 0.00 0.066 23,161.00
Totals 23,161.00 .00 .00 .00 23,161.00
Scope Date Scope Text
16-Jan-2007 AK137 earmark funding to supplement existing funds for PJ 69113, KTN Shipyard

Machine Shop Extension.

Progress Date Progress Text
30-Jan-2008 All physical work complete with exception of the installation of secondary

electrical supply for overhead cranes.




Manager fy.jrxml v 0.4 Manager FEY Summaryi%epgﬁ 1112712009 03:44 PM

AKSAS: 89113 Fed Proj #:; T-0003(117) Status; COMPLETED Project 1D:42966
Name: KTHN SHIPYARD MACHINE SHOP Manager: HANSEN, MAUREEN A
EXTENSION AK163 Construction Manager:
Remarks: ATP Type ATP DATE
CA Construct 07/24/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 2,362,793.00 2,322,321.94 0.00 20,831.75 19,539.31
Totals 2,362,793.00 2,322,321.94 .00 20,931.75 19,539.31
Expiration Date
Contractor Award Date Award Amount or Calendar Days
DAWSON CONST INC (KTN) 21-Aug-2006 2,042,000
Scope Date Scope Text
26-May-2006 Construct an extension to the existing machine shop to allow for fabrication of E-

craft. Machine shop extension will consist of a 5,000 square foot prefabricated
steel frame building equipped with two 15 ton cranes. The concrete floor will have
embedded "T" sections to be used during module fabrication. Utilities will be
common to a production welding shop.

Progress Date Progress Text

30-Jan-2008 All physical work complete with exception of the installation of secondary
electrical supply for overhead cranes.

Environmental Information

Contact WHITE, BENJAMIN M Document Ce Expected: Approved 17-May-2006
Progress Date Environmental Progress Text
07-Aug-2006 Done.




Engineering Manager: Soc Kreuzenstein

Project #
68832

68901

68948

67763
67778
67790
68317
68473
68623
58684
69025
69026
69030
69031
69081
69236
71431
72170
79079

Project Name

JNU Amalga Harbor to Eagle Beach Kayak Launch
30143044

JNU Egan Drive & Glacier Highway: Riverside - Auke Bay Resurfacing

30276644

HNS Highway: Front Street to Union Street Rehabilitation
30277244

Physically Complete:

JNU Auke Bay Fast Vehicle Ferry Support Facility

HNS Permanent Traffic Recorder Repair

JNU FFY08 Areawide Paving

HNS Union Street Refurbishment (Main-2nd Street)

JNU Whittier and Willoughby Traffic Improvements

HNS Borough Union Street Uitilites & 3rd Avenue Reconstruction
HNS Sawmill Creek USFWA Culvert Improvements

JNU Sunny Point Intersection ACS Utilities

JNU Sunny Point Intersection AEL&P Utilities

JNU Sunny Point Intersection AEL&P Utilities

JNU Sunny Point Intersection GCI Utilities

HNS Sawmill Creek Culvert Replacement

SEA November 2005 Storm Damage Permanent Repair
JNU Sunny Point Intersection Improvements

HNS Highway Ferry Terminal to Untion Street Rehabilitation
JNU Floyd Dryden Hawk Signal
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Manager _ffy.jrxmi v 0.4 Manager FFY Summary Report 1412712009 03:35 PM

AKSAS: 68832 Fed Proj #: ARAvEBLaST?wG%ZBZB Status: CONSTRUCTION Project 1D: 40731

Name: JUNEAU AMALGA HARBOR TO EAGLE “Manager: KREUZENSTEIN, s50C
BEACH KAYAK LAUNCH Construction Manager: KREUZENSTEIN, S0C

Remarks: ATP Type ATP DATE

PE through Final PSE 04/26/20065

Obligations (amount in thousands of dollars)

Obligated in
FFY
Phase 2010
4 -801.2
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 401,000.00 399,992.71 0.00 0.00 1,007.29
4 12,074,972.00 2,571,332.84 1,596,215.09 7,432,317.42 2,071,321.74
7 28,842.00 0.00 0.00 0.00 28,842.00

Totals 12,504,814.00 2,971,325.55 1,596,215.09 7,432,317.42 2,101,171.03

Expiration Date

Contractor Award Date Award Amount  or Calendar Days
MILLER CONSTRUCTION CO. LTD. 23-Jul-2009 9,793,198
Scope Date Scope Text
12-Apr-2005 Widen and straighten the roadway as required by 3R analysis. Restore and

rehabilitate the pavement. Replace culverts and restore drainage where needed.
Provide for bicycles and pedestrians.

Progress Date Progress Text

31-Aug-2009 Project advertised and contract awarded.

Environmental Information

Contact LOEWEN, WALTER M Document Ce Re- Expected:15-Feb-2009 Approved 26-May-2009

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 12-Jul-2004 30-Jul-2007
DNR TITLE 41 24-Apr-2009
Progress Date Environmental Progress Text
31-Aug-2009 EV document complete;Pre-con complete
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate
ACS of Alaska, Inc 16,060
Alaska Electric Light & Power Company 25,000
Scope Date Utility Scope Text
30-0ct-2007 Existing telephone conductor does not meet minimum vertical clearance

regquirements. This will be corrected at the telephone company's expense. One
utitty pole will require replacement with a taller pole at ADOT expense.

27




Manager_ffy jrxmlv 0.4
AKSAS: 68501 Fed Proi #: STP-ARA-0933(036)

Name: ~ JUNEAU: EGAN DR & GLACIER HWY
RESURFACING

Manager FFY Summary Report
Status; CONSTRUCTION
Manager;: KREUZENSTEIN, SOC
Construction Manager: KREUZENSTEIN, SOC

1112712009 03:35 PM
roject 1D:52468

Remarks:
Obligations (amount in thousands of dollars)
Obligated in
FFY
Phase 2010
4 -583.3
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 200,000.00 72,017.30 62.71 0.00 127,982.70
4 3,416,667.00 242,931.31 242,305.01 2,659,358.55 514,377.14
Totals 3,616,667.00 314,948.61 242,367.72 2,659,358.55 642,359.84
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 03-Aug-2009 2,878,170
Scope Date Scope Text
27-Mar-2009 Rehabilitate the highway, replace drainage improvements as required and add

Progress Date

shoulders as funding allows.
Progress Text

26-Jun-2009

Economic Stimulus Project. Project initiated with State funds and now being
completed with FHWA funding. Project development completed using a One-step
ATP. The design study report, PS&E reviews have been completed. Construction
funding request has been submitted. Project will be advertised after receipt of

ATP to construction.
Environmental Information

Contact LOEWEN, WALTER M Document Ce

Progress Date Environmental Progress Text

Expected:30-Jun-2009 Approved 03-Jun-2009

02-Jul-2009 EV doc. complete




Manager fy.jrxml v-0.4 Manager FEY Summary Report 11/27/2009.03:35 PM

AKSAS: 68948 Fed Proj #: ARA-0856(32) Status: CONSTRUCTION Project 1D:52989
Name: HNS HIGHWAY: FRONT STREETTO Manager: KREUZENSTEIN, S0OC
UNION STREET-REHABILITATION Construction Manager: KREUZENSTEIN, SOC

Remarks: Economic Stimulus Project

Obligations (amount in thousands of dollars)

Obligated in
FFY
Phase 2010
4 -543.5
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 35,000.00 29,997.%4 9.95 5.00 4,997.06
4 2,719,460.00 1,946.10 1,072.54 1,833,512.00 884,001.90
Totals 2,754,460.00 31,944.04 1,082.49 1,833,517.00 888,998.96
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUILDERS 12-Aug-2009 1,833,512
Scope Date Scope Text
18-Mar-2009 Work will include reconstruction the existing roadway to ASSHTO standards from

Beach Road to Union Street, widening Beach Road to Young Street to 36° to
provide proper shoulder and lane widths, roadway rehabilitation from the
intersection with Young Street to Union Street by removing the existing layer of
asphalt, stabilizing asphalt with treated base, and placing new layer of asphalt.
Drainage improvements will also be made, including culvert and storm drain
reconstruction as required.

Progress Date Progress Text

26-Jun-2009 Consultant and DOT forces completed plans for bidding as stand-alone project.
Submitted PDA for construction funding under reserve economic stimulus project.
Awaiting ATA from FHWA to advertise.

Problem Date Problem Text

26-Jun-2009 Awaiting ATA from HQ/ FHWA to advertise.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

Alaska Power & Telephone Company

Haines & Skagway Cable TV

Scope Date Utility Scope Text

27-Jul-2009 Relocate transmission pole and transfer electrical circuits and remove existing
light pole at intersection with Young Road. Transfer CATV to new pole. Relocate
down guys on pole at intersection with First Street

Progress Date Utility Progress Text

27-Jul-2009 Agreements have been completed for required relocation




Manager_ffy.jrxmi v 0.4 Manager FFY Summary Report

11/30/2009 10:40 AM

AKSAS: 67763 Fed Proj #: FB-CA-SHAK-8500 Status: COMPLETED Project 1D:40022
Name: - JNU AUKE BAY FAST VEHICLE FERRY Manager: KREUZENSTEIN, S0OC
SUPPORT FACILITY Construction Manager: KREUZENSTEIN, SOC
Remarks: Consuiltant - Design Alaska (building design) ATP Type ATP DATE
CA Env Doc 12/28/2003

PE through Final PSE 05/19/2005

CA Construct

09/20/2007

CA Final PSE to Award 09/20/2007

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 3,370,663.53 g.00 0.00 0.00 3,370,663.53

2 195,000.00 188,393.17 0.00 0.00 6,606.83

4 3,599,058.00 3,337,019.85 7.37 93,283.20 168,754.95
Totals 7,164,721.53 3,525,413.02 7.37 93,283.20 3,546,025.31

Expiration Date
Contractor Award Date Award Amount  or Calendar Days

MILLER CONSTRUCTION CO. LTD. 25-Feb-2008 2,781,438
Scope Date Scope Text
10-Dec-2003 Design and construct an approximately 0.5 acre pad (17,000 CY of fill) upon which

to construct the fast vehicle ferry support facility. Construct an approximately
4,000 S.F. support facility, including paving, fencing, utilities, security cameras,

and related improvements.
Progress Date Progress Text

08-Jan-2009 Construction is approximately 80% complete. Outside work has been suspended
for the winter. Fencing, guardrail, paving and striping remain. Interior work
continues with attention on the April 30th completion date. Have recieved a
request for additional security camera installations from the AMHS CSO.
Contractors quote for added interior/exterior cameras, conduit, conductors and

controller is acceptable. IWA has been issued.
Problem Date Problem Text

31-Oct-2006 None
Environmental Information

Contact WHITE, BENJAMIN M Document Ce Expected:31-Jan-2005 Approved 14-Feb-2005
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 19-Apr-2005  31-Aug-2005  18-Oct-2005 31-0c¢t-2008
Progress Date Environmental Progress Text

01-Feb-2006 CE complete. COE permit obtained.




Manager fiy.jranlv 0.4

AKSAS: 67778

Fed Proj #: NH-095-6(31)
Name:  HNS PERMANENT TRAFFIC RECORDER

Manager FFY Summary Report 11/30/2009 10:40 AM
Status: COMPLETED Project 1D:48586
Manager: KREUZENSTEIN, SOC

REPAIR Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 01/29/2008
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,307.00 9,613.41 8.00 0.00 5,693.59
4 185,081.27 159,021.00 0.00 7,953.90 18,106.37
Totals 200,388.27 168,634.41 .00 7,953.80 23,799.96
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUILDERS 05-Aug-2008 1,624,287
SOUTHEAST ROAD BUILDERS 05-Aug-2008 151,168
Scope Date Scope Text
08-Jan-2008 Remove old and install new vehicle detection loops, piezos, and asphalt on the

Progress Date

Haines Highway at MP 1.435. The existing cabinet and junction box will be used.
Traffic data information will be collected continuously and will communicate data
to the Southeast Region office.

Progress Text

08-Jan-2009

PTR installed late October. Pavement may need joint sealing in the spring.
Contract awarded concurrrent with project 69236.




Manager_ffy.jrxml v 0.4 Manager FFY Summary Report 11/30/2009 10:40 AM

AKSAS: 87720 Fed Proj #: NH-0003(133} Status: COMPLETED Project [D:48946
Name: JNU FFY08 AREAWIDE PAVING Manager: KREUZENSTEIN, SOC -
Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 04/07/2008
CA Construct 06/17/2008

CA Final PSE to Award 06/17/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 90,000.00 47,756.11 0.00 0.60 42,243.89

4 829,097.68 801,581.17 13,622.86 11,806.89 15,709.62
Totals 919,097.68 849,337.28 13,622.86 11,806.89 57,953.51

Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 21-Jul-2008 688,850
Scope Date Scope Text
25-Feb-2008 Rehabilitate pavement at locations on Twin Lakes Drive, Lemon Road and Anka
Street intersection, and at locations on Egan Drive.

Progress Date Progress Text
08-Jan-2009 Completede pavement milling and ATB on the Hospital Drive intersection in late

October. No other project work attempted. Expect all remaining contract work to
be completed April, May and early June.
Environmental Information

Contact GENDRON, JANE D Document Ce Expected:10-Jun-2008 Approved 05-Jun-2008
Progress Date Environmental Progress Text
30-Jul-2008 CE signed 6/05/08. ECs completed.




AKSAS: 68317

Manager_ffy.jrxmliv 0.4
FedProj #: MGS-STP-0003(104)

11/30/2009 10:40 AM

Project 1D:406573

Manager FFY Summary Report

Status: COMPLETED

Name: HAINES UNION ST REFURBISHMENT Manager: KREUZENSTEIN, S0C
(MAIN ST TO 2ND ST) Construction Manager: KREUZENSTEIN, SOC
Remarks: ATP Type ATP DATE
PE through Final PSE 02/05/2005
CA Construct 06/27/2005
CA Final PSE to Award 06/27/2005
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 51,000.00 50,843.69 0.00 0.00 156.31
4 1,256,271.00 1,213,013.26 §82.14 36,485.80 6,771.94
Totals 1,307,271.00 1,263,856.95 882.14 36,485.80 6,928.25
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SOUTHEAST ROAD BUILDERS 16-0ct-2007 1,923,510
Scope Date Scope Text
06-Jan-2005 Remove the existing layer of asphalt concrete, stabilize the base course with

Progress Date

cement and asphalt emuision, and place a new layer of asphalt concrete over the
stabilized base course.
Progress Text

08-Jan-2009

Problem Date

Project complete except for a rejected pavement patch over Sawmill Creek and
final project striping. Awaiting the contractors corrective proposal.
Problem Text

02-Nov-2007

No problems to report. Project is under control of construction department.

Environmental Information

Contact BARNETT, JOHN C

Document Ce Expected:10-Jun-2007 Approved 28-Feb-2005

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 01-Nov-2006
DNR TITLE 41 01-0ct-2006
Progress Date Environmental Progress Text
28-Jul-2008 FHWA Approved CE Re-evaluation for new Hess Carwash culvert at Union and
Main. T-16 and Corps permit package completed for culvert replacements.
Awaiting T-16 and verification of NWP from COE.
Scope Date Utility Scope Text
26-Jan-2006 The Haines Borough has requested that the department replace the 4" water line at

the intersection of Lutak Road and First Street and installation of an 8" sewer
service and two 6" water services on Union Street under a reimbursable services
agreement, On 1-25-06 the borough requested addition of a sewer main extension
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Manager_ffy.jrxmiv 0.4 Manager FFY Summary Rep@rt 11/30/2009 10:40 AM

AKSASZ 68317 Fed Proj #: MGS-8TP-0003{104)} Status: COMPLETED Project 1D:40573
Name: HAINES UNION ST REFURBISHMENT Manager: KREUZENSTEIN, SOC
- (MAIN ST TO ZND ST) Construction Manager; KREUZENSTEIN, SOC
Scope Date Utility Scope Text

from Allen Road to 6th 3t be added to the RSA

Progress Date Utility Progress Text

26-Jan-2006 Waiting for decision on advertisement of projects 72170 Haines Highway Ferry
Terminal to Beach Road and Beach Road to Union Street and project 68317 Union
Street Refurbishment to complete preparation of RSA.
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Manager_ffy.jrxml v 0.4 Manager FFY Summary Report

11/30/2009 10:40.AM

AKSAS: 68473 Fed Proj #: ACHHE-0003(594) Status: COMPLETED Project ID:45387
Name: JUNEAU - WHITTIER AND WILLOUGHBY Manager; KREUZENSTEIN, SCC
TRAFFIC IMPROVEMENTS Construction Manager: KREUZENSTEIN, SOC
Remarks: ATP Type ATP DATE
CA Env Doc 02/09/2007

PE through Final PSE 09/10/2007

CA Construct

09/20/2007

CA Final PSE to Award 09/20/2007

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 69,200.00 47,595.48 0.00 0.00 21,604.52
4 1,185,502.00 1,166,370.63 0.00 19,118.21 13.16
7 20,000.00 0.00 0.00 0.00 20,000.00
Totals 1,274,702.60 1,213,966.11 .00 19,118.21 41,617.68
Expiration Date
Contractor Award Date Award Amount or Calendar Days
CHATHAM ELECTRIC 27-May-2008 986,546
Scope Date Scope Text
20-Dec-2006 Install a traffic signal at the intersection of Glacier Hwy/Egan Drive and Whittier St

Progress Date

and install traffic island at the intersection of Glacier Hwy/Egan Drive and
Willoughby Ave that will serve as a pedestrian refuge and prevent vehicles from
turning left onto Egan Drive.

Progress Text

08-Jan-2009

Problem Date

Contract prohibited on-site work until March 2009. All concrete bases have been
pre-cast, all submittals have been completed, all material is on site ready for an
April start-up. Still need to schedule and hold a formal pre-construction meeting.
Work should be complete by the end of June.

Problem Text

27-Aug-2007

Environmental Inform

Received SHIPO approval and Environmental Document on 8/15/07. Submitted
PDA for design funds through PS&E on August 17, 2007. Planned PS&E review on
August 29, 2007. City of Juneau gave local concurrence in April 2007.

History:

Regional Environmental staff met with FHWA on June 8, 2007 requesting FHWA to
submit letter to SHIPO. FHWA submitted letter to SHIPO on ~July 15, 2007. Not
sure when this will happen. SHIPO has a 30-day review period.

ation

Contact BARNETT, JOHNC Document Ce Expected:01-Jul-2007  Approved 16-Aug-2007

Progress Date

Environmental Progress Text

17-Aug-2007

CE Signed and complete 8/16/07. Received FHWA/SHPO concurrence 8/14/2007.
CPG done, CE done, Sec. 112 done. Public workshop and CBJ Planning
Commission concurrence done. Letier of finding of no significant impact to FHWA




Manager_ffy.jraml v 0.4 Manager FFY Summary Report 11/30/2009 16:40 AM

AKSAS: 68472 Fed Proj#: ACHHE-000S(5%4) Status: COMPLETED Project 1D:45387
Name: JUNEAU - WHITTIER AND WILLOUGHBY Manager: KREUZENSTEIN, SOC
TRAFFIC IMPROVEMENTS Construction Manager: KREUZENSTEIN, SOC
Progress Date Environmental Progress Text
[ SHPO in May.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate
ACS of Alaska, Inc 5,000
Alaska Electric Light & Power Company 759,704
Scope Date Utility Scope Text
29-0ct-2007 Installiation of conduits for power and telephone under the south leg of Whittier
Street will be included in the ADOT contract. Utility companies will install
conductors.
Progress Date Utility Progress Text
29-0Oct-2007 ACS will install telephone cable as a new service at no cost to ADOT. AEL&P

estimated cost is $9,100
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Manager ffy.jroaml v 0.4 Manager FFY Summary Report 11/30/2009 10:40 AM

AKSAS: 68623 Fed Proj #: N/A Status: COMPLETED Project ID;45526
Name: HAINES BOROUGH UNION ST UTILITIES Manager: KREUZENSTEIN, SOC

& 3RD AVE RECONSTRUCTION Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 9,500.00 9,430.75 0.00 0.00 69.25
4 783,373.00 753,262.07 0.00 424478 25,866.17
Totals 792,873.00 762,692.82 .60 4,244.76 25,935.42

Estimated Advertising Date:  08/20/2007

Scope Date Scope Text

05-Jan-2007 Provide design services to the Haines Borough for placement of new utilities and
incorporation of a borough-furnished planset that will be advertised and bid for
construction under PJ 68317/STP-0003(104}). Funds for construction will be
provided at that time.

Progress Date Progress Text

08-Jan-2009 This project was "awarded" along with project 68317. The contract required
certain items of work to be completed prior to December 15, 2007. The contractor
immidiately began work upon reciept of the NTP, and has completed the
excavation and backfill efforts along with "sealing” the existing manholes, and
grading the resulting driving surface. The project was accepted for "Winter
Maintenance"” and work will not resume on-site until +/- April 2008.

Project work was completed iate summer 2008. Final project striping remains
because of wet weather last fall.

Problem Date Problem Text

02-Nov-2007 No problems to report.




Manager fiy.jrxmiv 0.4 Manager FFY Summary Report 11/30/2009 10:40 AM

AKSAS: 68684 Fed Proj#: FWS# 701818J744 Status: COMPLETED Project 1D:51166
Name: HNS SAWMILL CREEK USFWS CULVERT Manager: KREUZENSTEIN, SOC
©IMPROVEMENTS Construction Manager:

Remarks: Tied to PJ 69081, HNS Sawmill Creek Culvert
Replacement

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 50,000.00 56,000.00 0.00 0.00 0.00
Totals 50,000.00 50,000.00 .00 .00 00
Scope Date Scope Text
16-Sep-2008 Provide funding from the U. 8. Fish & Wildlife Service to partially cover

construction costs of PJ 63081, HNS Sawmill Creek Culvert Replacement.

Progress Date Progress Text
08-Jan-2009 Project is complete. Money is tied directly to project 63081. Project was awarded

concurrently with pj's 68623, 69081 & 68317.




Manager ffy.jrxmlv 0.4
AKSAS: 88025 F

11/30/2009 10:40 AM

Manager FFY Summary Report
‘ Project 1D:46026

ed Proj #: N/A Status: COMPLETED

Name: JUNEAU SUNNY PT INTERSECTION ACS Manager: KREUZENSTEIN, SOC
UTILITIES Construction Manager:
Remarks:
Obligations (amount in thousands of doilars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 3,763.00 3,079.43 0.00 285.00 388.57
Totals 3,763.00 3,079.43 .00 285.00 398.57
Scope Date Scope Text
02-Mar-2007 Install 210 Lf. of 4" PVC conduit under Egan Drive to provide for future

Progress Date

replacement of telecommunications facilities to Sunny Pt per a reimbursable
agreement with Alaska Communications Systems.
Progress Text

08-Jan-2009

The remaining half of conduit has been installed. Punch list work remains.
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Manager ffy.jrxml v 0.4 Maﬂager FEY Summag’y ﬁep@ﬁ 11/30/2009 10:40 AM

AKSAS: 69026 Fed Proj #: NIA Status: COMPLETED Project 1D:46027

Name: JUNEAU SUNNY PT INTERSECTION Manager: KREUZENSTEIN, 80C
AEL&P UTILITIES Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 15,065.00 12,445.20 0.00 630.00 1,889.80

Totals 15,065.00 12,445.20 .00 630.00 1,989.80

Scope Date Scope Text

02-Mar-2007 Install 840 L. of 4" PVC conduit under Egan Drive to provide for future
replacement of electrical facilities to Sunny Pt per a reimbursable agreement with
AEL&P.

Progress Date Progress Text

08-Jan-2009 The remaining half of conduit has been installed. Punch list work remains.
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Manager_ ffy.jrxmiv 0.4
AKSAS: 69030 F

11/30/2009 10:40 AM
Project 1D:48028

Manager FFY Summary Report
Status: COMPLETED
Manager: KREUZENSTEIN, SOC

ed Proj #: N/A&

Name: JUNEAU SUNNY PT INTERSECTION CBJ
UTILITIES Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 76,409.00 57,478.81 0.00 3,550.17 15,380.02
Totals 76,409.00 57,478.81 .00 3,550.17 15,380.02
Scope Date Scope Text

02-Mar-2007

Progress Date

Install a new sanitary sewer manhole at the intersection of Schneider Drive and
Glacier Highway and replace the 10" sewer under Glacier Highway. Instail 210 Lf.
of 8" PVC and 210 Lf. of 18" CCP under Egan Drive per a reimbursable agreement
with the City & Borough of Juneau Public Works department.

Progress Text

08-Jan-2009

The remaining 18" conduit has been installed. Manhole and sewer testing remains
for Spring 2009.
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Manager ffy jrxml v 0.4 Manager FFY Summary Report 11/30/2009 10:40 AM

AKSAS: 69031 Fed Proj#; N/A Status: COMPLETED Project 1D:46029

Name: JUNEAU SUNNY PT INTERSECTION GCl Manager: KREUZENSTEIN, SOC
UTILITIES Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 3,767.00 2,978.74 0.00 285.00 503.26
Totals 3,767.00 2,978.74 .00 285.00 503.26
Scope Date Scope Text
02-Mar-2007 Install 210 Lf. of 4" PVC conduit under Egan Drive to provide for future

replacement of telecommunications facilities to Sunny Pt per a reimbursable
agreement with GCI.

Progress Date Progress Text

08-Jan-2009 The remaining half of conduif has been installed. Punch list work remains.

42




Manager_ffy jrxml v 0.4 Manager FFY Summary Report 11/30/2009 10:40 AM

AKSAS: 69081 Fed Proj #: HRPM-0003(114) Status: COMPLETED Project |D:42446
Name: HAINES SAWMILL CREEK CULVERT Manager: KREUZENSTEIN, SOC
REPLACEMENT AK122 Construction Manager:
Remarks: ATP Type ATP DATE
CA Env Doc 05/15/2006
PE through Final PSE 08/08/2007
CA Construct 08/20/2007

CA Final PSE to Award 08/20/2007

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 115,000.00 114,974.31 0.00 0.00 25.69
3 10,000.00 4,642 .40 0.00 0.00 5,357.60
4 546,368.00 470,736.95 0.00 0.00 75,631.05
Totals 671,368.00 590,353.66 .00 .00 81,014.34
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUILDERS 16-Oct-2007 1,923,510
Scope Date Scope Text
21-Apr-2006 Replace an existing culvert at Sawmill Creek at Union St and 6th Ave. Work will

include extensive excavation, utility relocations (sewer and water), a new culvert
with fish passage provisions, channel stabilization, road reconstruction, and
paving. Construction wiil be completed in conjunction with PJ 68317, HNS Union
St Refurbishment (Main St-2nd Ave.)

Progress Date Progress Text
08-Jan-2009 Project was complete late August 2008. Work on final paperwork continues.
Problem Date Problem Text
02-Nov-2007 No problems to report this period.
Progress Date Environmental Progress Text
31-Aug-2006 See project 68317(Haines Union $t. Refurbishment).
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Manager_ffy.jrxmi v 0.4 Manager FFY Summary Report

11/30/2009 10:40 AM

AKSAS: 69236 Fed Proj # ER-0079(2) Status; COMPLETED Project 1D:43647
Name: SEA NOVEMBER 2005 STORM Manager; KREUZENSTEIN, 80C
PERMANENT REPAIRS Construction Manager:
Remarks: ATP Type ATP DATE
CA Env Doc 08/15/2006

PE through Final PSE 12/12/2007
CA Appraise Acquire 01/15/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 184,606.00 160,596.02 0.00 0.00 24,009.98
3 100,000.00 45,017.39 0.00 2,094.10 52,888.51
4 1,954,884.48 1,807,593.07 40,592.23 32,218.73 115,072.68
Totals 2,239,490.48 2,013,206.48 40,592.23 34,312.83 191,971.17
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUILDERS 05-Aug-2008 1,624,287
Scope Date Scope Text
27-Jul-2006 Make final permanent repairs following emergency repairs from the November 18-

Progress Date

26, 2005 storm across the Northern panhandle. Work includes removal of slide
debris and hazard trees, construction of retaining walls, culverts, rip rap, and
paving. Work at Pelican Ferry Terminal includes installation of a four-pile steel
mooring dolphin and associated appurtenances.

Progress Text

08-Jan-2009

Problem Date

Late fall, 2008, the contractor installed the headwalls and pipes at 0.3 mile Kutak
Road. All project work currently shut down for winter. Expect work to resume in
April.

Problem Text

28-Mar-2008

6/25/07 - Right of way aquisition now underway after delay due to completion of
environmental work.

3/28/08-Right of way certification may delay project advertising but will not
jeopardize project delivery for this construction season.

Environmental Information

Contact MCLEOD, AMY NICOLE Document Ce Expected:01-Nov-2007 Approved 01-Nov-2007

Progress Date

Environmental Progress Text

07-Nov-2007

Scoping letter sent 12-12-06, comments due 01-05-07. Comments from USACE 01-
10-07(POA-2006-2036-9) NPW 3i needed. NMFS comments 12-20-06-no effect EFH.

Public comment 12-27-06-expand culvert MP8. USFWS comments 12-22-06-low fish

habitat due to high gradient. Comments DNR-OHMP 12-29-06-no fish streams,
SHPO 01-25-07-no effect cultural resources, send SHPO a formal letter. Response
from USFWS- sagle nests 02-13-07. Jim working on traffic control and stream
diversion methods. COE app sent NPW 3(a) April 25,2007, Permit received 08-03-




Manager: ffy.jxml v 0.4

Manager FFY Summary Report 11/30/2009 10:40 AM

AKSAS: 69236 Fed Proj #: ER-00798(2} Status: COMPLETED Project 1D:43647
Name: SEA NOVEMBER 2005 STORM Manager. KREUZENSTEIN, S0C
PERMANENT REPAIRS Construction Manager:

Progress Date

Environmental Progress Text

07. EFH Assess not required. Responded to scoping comments May 4, 2007, ESA
letter to USFWS sent 03-21-07. USFWS -no T&E sp affected on April 25, 2007.
Tribal/SHPO NHPA letters only sent to Laurie on 04-18-07. Laurie responded May
17, 2007-send finding letters . Draft Environ Comit done 07-30-07. Survey crew was
out in early June. Met with COE Rich Jackson July 25, 2007, submitted new COE
App NWP 3(a) and CPQ. Resent NHPA and initiation letters on 07-30-07 to HQ. Sent
to FHWA 09-12-07 for distribution. Waiting on SHPO concurrence to finalize CE.
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Manager: iy jrxmlv- 0.4 Managga" EFY Summag’y Rep@rﬁ 11/30/2009 10:40: AM

AKSAS; 71431 Fed Proj #: 8TP-083-2(31) Status: COMPLETED Project 1D:7825
Name: JUNEAU SUNNY POINT INTERSECTION Manager: KREUZENSTEIN, SOC
IMPROVEMENTS ' Construction Manager:
Remarks: Construction Engineer - Soc Kreuzenstein. ATP Type ATP DATE
CA Env Doc 09/30/1993
PE through Final PSE 07/28/2005
CA Construct (8/30/2006

CA Final PSE to Award 08/30/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 2,078,945.32 0.00 0.00 0.00 2,078,945.32

2 2,840,773.00 2,840,351.02 0.00 0.00 421.98

3 3,150,000.00 3,016,147.99 477.41 59,843.50 74,008.51

4 32,220,440.00 31,188,822.48 4,534.42 71,600.55 960,016.97

7 751,479.00 552,762.59 0.00 0.00 198,716.41
Totals 41,041,637.32 37,598,084.08 5,011.83 131,444.05 3,312,109.19

Expiration Date
Contractor Award Date Award Amount  or Calendar Days

SECON 30-Nov-2006 26,954,884
Scope Date Scope Text
08-Sep-1993 Locate, design, and construct a new connection from Glacier Highway to Egan

Drive in the Lemon Creek Valley. Project will include location, design, and
construction of a new intersection at the tie in of new connection and Egan Drive.

Progress Date Progress Text

08-Jan-2009 Project was opened to unrestricted traffic movement on November 6th, 2008, and
the contractor shut down work for the winter. Next spring, final drainage and
pavement work on Glacier Highway must be completed along with pavement
striping and landscaping for the entire project.

Problem Date Problem Text

03-0Oct-2006

Environmental Information

Contact BENSON, KRISTINE Document Ea Expected:30-Jun-2005 Approved 26-Jul-2006
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
ADFG SPECIAL AREA PERMIT 07-Aug-2005  15-Mar-2007
COE 404 06-May-2005  30-Aug-2005 16-Sep-2005  30-Sep-2008
DNR TITLE 41 04-Aug-2005

Progress Date Environmental Progress Text

31-Aug-2006 EA/FONS! approved. Permits obtained. Permit mods obtained.
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Manager fiy.jrxmiv 0.4 Manager FFY Su‘mmary Repgﬁ- 11/30/2009 10:40 AM

AKSAS: 71431 Fed Proj # STP-GQS-Q(Q’?) Status: COMPLETED Project 1D:7825
Name: JUNEAU SUNNY POINT INTERSECTION Manager: KREUZENSTEIN, SOC
IMPROVEMENTS Construction Manager:

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc 120,000

Alaska Electric Light & Power Company 350,000

GCI Communications 72,000

Juneau, City and Borough of

Juneau, City and Borough of

Scope Date Utility Scope Text

08-Dec-2005 Relocate approximately 800 If of 69Kv Transmission, 12.5 Kv Distribuition power
conductors and 5 poles. Relocate 800 If of 600 pr, 1650 If of 36 FOC Telephone
and 800 If .750 and .500 Coaxial cable and 4,200 If of 24 FOC CATV. Prepare
agreements with CBJ for relocation of 20" DI water main and 12" DI pressure sewer
and reloaction of a S8 manhole.

Progress Date Utility Progress Text

26-Jan-2006 Notice to proceed on preliminary design for relocation of utility poles to North side
of Glacier Highway issued to utility companies 1-26-06

Right of Way Information

Comment Date Row Comment Text
28-Jan-2003 Currently doing cost estimates for alternate routes.

Title search complete.

Accretion issue with adjoining upland owner.
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Manager ffy.jrxmi v 0.4 Manager FFY Summary Report 11/30/2009 10:40 AM

AKSAS: 72170 Fed Proj #: NH-085-8(18) Status: COMPLETED Project 1D:12496
Name: HNS HWY FERRY TERMINAL TO UNION : Manager: KREUZENSTEIN, SOC
STREET REHABILITATION AKG74 Construction Manager: KREUZENSTEIN, SOC
Remarks: ATP Type ATP DATE
CA Env Doc 12/23/1996
CA Appraise Acquire 10/14/1899
PE through Final PSE 10/14/1999
CA Utility Relocate 06/28/2005
CA Construct 03/25/2008

CA Final PSE to Award 03/25/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 2,700,761.14 6.00 0.00 0.00 2,700,761.14

2 1,555,000.00 1,549,476.80 0.00 0.00 5,523.20

3 640,000.00 621,126.78 47.32 0.00 18,873.22

4 18,466,790.00 13,931,856.03 537,758.51 2,781,687.34 1,753,246.63

7 61,766.00 1,044.86 0.00 44,000.00 16,721.14
Totals 23,424,317.14 16,103,504.47 537,805.83 2,825,687.34 4,495,125.33

Expiration Date
Contractor Award Date Award Amount or Calendar Days

SECON 07-Jul-2008 15,409,331
Scope Date Scope Text
07-Nov-1996 Project will rehabilitate Haines Highway from the ferry terminal to Mud Bay Road.

Work includes increasing the pavement width to 10.8 meters, improving the
horizontal and vertical alighments at selected locations, replacement of drainage
structures and traffic control devices, sidewalk improvements to meet ADA
requirements, improving site distances at intersections, stabilization of rock

slopes, etc.
Progress Date Progress Text
08-Jan~-2009 The contractor installed all the smaller drainage culverts and completed the large

fill in the station 160 to 165 area. Work was shut down for the wintfer in mid
November. Expect project work to start up again in April. The contractor hopes to
finish the project by late September.

Problem Date Problem Text

01-Jul-2008 Apparent low bidder has withdrawn bid. Project award process ongoing to 2nd low
bidder. Construction contract not in place.

Environmental Information

Contact GENDRON, JANE D Document Ce Expected:10-Sep-1899 Approved 10-Sep-1999
Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE NWP 23 01-Mar-2005 24-Mar-2005  31-Mar-2008
DNR TITLE 41 31-May-2005  30-Jun-2005 36-Jun-2006
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AKSAS: 72170 Fed Proj #: NH-095-6(18) Status: COMPLETED Project 1D:12436
Name: HNS HWY FERRY TERMINAL TO UNION Manager.: KREUZENSTEIN, SOC
STREET REHABILITATION AK074 Construction Manager: KREUZENSTEIN, SOC
Progress Date Environmental Progress Text
28-Jul-2008 COE Permit Extension received. Will monitor for petroleum contamination during

construction.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

Alaska Power & Telephone Company 45,000

Alaska Power & Telephone Company 25,000

Scope Date Utility Scope Text

18-Apr-2005 Relocate 3 utility poles in the ferry terminal parking lot and reconnect to ug power

and teleophone services. Relocate pole near station 74+40 and replace with two
poles and reattach power & telephone conductors

Progress Date Utility Progress Text

26-Jan-2006 Utility Relocation Agreement signed 8-25-05. AP&T given notice to proceed for
relocation of poles at ferry terminal. Work at sta 74+40 will be accomplished in
conjunction with the project.

Right of Way Information

Scope Date Row Scope Text

26-Feb-1999 Mostly small takes, clearance of encroachments and negotiation over non-
acquisition issues expected.

Comment Date Row Comment Text

27-0ct-2000 Existing roadway outside of ROW in one area; contamination from tank farm will

effect acquisition of adjacent land forROW

Have contacted USA COE; will be able to acquire land by ROW amendment.
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AKSAS: 79079 Fed Proj #: SAFETY GRANT RSA  Status; COMPLETED Project ID:54773
Name: SE REGION HAWKS CROSSWALK Manager: KREUZENSTEIN, SOC

SIGNAL Construction Manager: KREUZENSTEIN, SOC
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 320,000.00 256,841.76 222,837.16 11,065.87 52,092.37
Totals 320,000.00 256,841.76 222,837.16 11,065.87 52,092.37




Engineering Manager: James Lowell

Project #

67698

67877

68571

69086

69095

67423
67818
68290
68306
68456
68714
68905
69039
69301

Project Name

KTN Gravina Island Access
30139322

KTN Gravina Island Access AK013
30092832

KTN Viaducts Rehabilitation Stage I
30290944

KTN North Tongass Highway Emergency Slope Stabilization
30107441

KTN Airport Ferry M/V Bob Ellis Replacement
30144141

Physicaily Compiete

KTN North Tongass Safety Improvements

KTN Gravina Island Access: Gravina Island Highway Phase |
KTN Airport SRE/Sand & Chemical Storage Building

KTN Airport Runway Overlay Safety Area Upgrade Stage |
KTN Lewis Reef Road Underpass (AK097)

KTN Hoadly Creek Bridge #725 Repairs

KTN Third Avenue Drainage Improvements (Tremont St)
KTN Tremont Street MOA

City of Ketchikan Materials Testing
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Manager -ffy.jrxmi v 0.4 Manager EFY ggmmary Report 11/27/2009 03:36 PM

AKSAG; 67698 Fed Proj #: HP-NCPD-0922(5} Status; CONSTRUCTION Project 1D:19263
Name: KETCHIKAN GRAVINA ISLAND ACCESS Manager: LOWELL, JAMES A

AKO12 Construction Manager:
Remarks: Construction Engineer - Jim Lowell. High ATP Type ATP DATE

Priority PJ Demo ID's AK012, AKO13, AKG22 CA Env Doc 10/26/1998

PE through Final PSE 11/16/2004

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 299,640,769.78 0.60 0.00 0.00 299,640,769.78
2 17,179,3898.85 15,185,017.79 101,996.01 1,499,493.05 494,879.01
Totals 316,820,159.63 15,185,017.79 101,996.01 1,499,493.05 300,135,648.79
Scope Date Scope Text
24-Sep-1998 Provide environmental documentation and preliminary engineering for the
construction of a bridge between Revillagigedo and Gravina Islands.
Progress Date Progress Text
24-Feb-2009 Work continues on development of Supplemental EIS (SEIS). Project scoping

effort complete and Alternatives Memorandum distributed to agencies for review.
Proposed alternatives screening methodology distributed to agencies for review
and public meeting in Ketchikan to present range of reasonable alternatives is
scheduled for the 5th of March.

Problem Date Problem Text
13-Jan-2005 No problem now identified from design perspective. Funding availability drives
process.

Environmental Information

Contact PETROPULOS, JAMES Document Eis Expected: Approved 15-Sep-2004
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
ADFG TITLE 16

COE 404

COE SECTION 10

USCG BRIDGE

Progress Date Environmental Progress Text

29-Feb-2008 ROD Signed 9/15. Permit received 12/20/06. This project number is covering

miscellaneous items, DB Construction is reported under project number 67818
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text

05-Nov-2001 Relocate overhead electric, telephone, and tv where the new road leaves Tongass.
Estimate $100,000.

Progress Date Utility Progress Text

24-Nov-2004 No work is expected before 2005,

52




Manager ffy.jrxmlv 0.4 Mag‘gager FFY Summary Reporﬁ: 1412712009 03:36 PM

AKSAS. 67698 Fed Proj#: HPNCPD@QZZ{S} Status: CONSTRUCTION Project 1D: 19263
Name: KETCHIKAN GRAVINA ISLAND ACCESS Manager: LOWELL, JAMES A
AKO12 Construction Manager:

Right of Way Information

Scope Date Row Scope Text
02-Jun-1999 ROW scope will be determined after preferred alternative route is determined.




Manager. iy jrxmi v-.0.4 Manag@r FEY Summary Repggi 11/27/2069 03:36 PM

AKSAS: 67877 Fed Proj #: HP-0922(8} Status: CONSTRUCTION Project 1D:44714
Name: ,‘ KETCHIKAN GRAVINA ISLAND ACCESS ; Manager: LOWELL, JAMES A

AKD13 Consfruction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

3 4,629,322.00 184,776.58 28.49 510,395.91 3,934,149.51
Totals 4,629,322.00 184,776.58 28.49 510,395.91 3,934,149.51
Scope Date Scope Text
09-Oct-2006 To provide environmental documentation and engineering for the construction of a

transportation link between the Islands of Revilliagigedo and Gravina.
Environmental documentation and engineering will be undertaken for all
reasonable alternatives. Alternatives may include bridges, tubes and tunnels.
Termini and length of alternatives are unknown until completion of a draft
environmental document.

High Priority Demo ID #AK013 (80%)

Progress Date Progress Text

24-Feb-2009 Funding programmed under Project 67877 supports Phase 3 ROW efforts on the
Gravina Access project. Active efforts to acquire needed ROW for the support of
the design and construction of the Gravina Highway, Phase 1 design-build project
(67818), specifically the acquisition of the Stensland parcel and agreements with
the Ketchikan Gateway Borough for access through borough lands. All ROW for
the Gravina Highway, Phase 1 project has been acquired and the only work
remaining is field mounmentation and final platting with the Ketchikan Gateway
Borough .




Manager_fiy.jrxml v 0.4

AKSAS: 68571

Name:
i

Fed Proj #: ARA- NH-0902(34)
KTN VIADUCTS REHABILITATION STAGE

Manager FFY Summary Report
Status: CONSTRUCTION

11/27/2009 03:38 PM
Project 10:38014

Manager: LOWELL, JAMES A

Construction Manager: LOWELL, JAMES A

Remarks: PE was accomplished under PJ 67937, KTN
Viaducts Replacement/Rehabilitation (BR-

0902(27)).

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 17,851.65 11,479.12 0.00 82,148.35
4 7,223,408.00 0.00 0.00 0.00 7,223,408.00
Totals 7,323,408.00 17,851.65 11,479.12 .00 7,305,5656.35
Estimated Advertising Date:  07/15/2009
Scope Date Scope Text
10-Sep-2002 Conduct 2nd phase of corrosion protection improvements, consisting of cathodic

Progress Date

protection and selected portions of future impressed current protection system for

concrete piles and caps of the viaducts supporting Tongass Avenue.
Progress Text

16-Apr-2009

Reviewing and modifying inventoried plan set {o incorporate recommendations of
Fall 2008 cathodic protection system inspection and evaluation report. Plans will

be recirculated for review when changes are completed.

Environmental Information

Contact GENDRON, JANE D

Environmental Permit Type / Number

Ea Re-
Application

Document

Expected:01-Jun-2009 Approved 04-Mar-1996
Expected Date Received Date Expiration Date

COE SECTION 404/10

Progress Date

Environmental Progress Text

24-Jul-2008

31-Jui-2013

30-Apr-2009

Actions to be done for Phase ll: review project components; re-evaluate
Environmental Document; evaluate permitting requirements; apply for permit mod
if required. COE permit renewed through July 2013. DOT&PF HQ is evaluating the
draft report regarding viadut eligibility to be listed on the National Historic

Register.




Manager ffy.jrxmiv.04

AKSAS: 69088 Fed Proj #:

Name:

KETCHIKAN NORTH TONGASS HWY
EMERGENCY SLOPE STABILIZATION

Manager FFY Summary Report 11/27/2009 03:36 PM

Status: CONSTRUCTION Project 1D:52930
Manager: LOWELL, JAMES A
Construction Manager: LOWELL, JAMES A

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 130,000.00 96,435.55 4,999.86 0.00 33,564.45
3 785,000.00 510,816.05 16,329.95 16,443.18 257,740.77
4 735,000.00 746.34 0.00 495,324.00 238,929.66
7 50,000.00 149.26 0.00 6.00 49,850.74
Totals 1,700,000.00 608,147.20 21,329.81 511,767.18 580,085.62

Expiration Date

Contractor Award Date Award Amount or Calendar Days
S&S GENERAL CONTRACTORS 14-0ct-2009 495,324
Scope Date Scope Text
12-Mar-2009 STABLIZE THE ROCK SLOPE AT AND SURROUNDING THE FEBRUARY 10, 2009

SLOPE FAILURE AREA. TO MAKE PERMANENT REPAIRS AND STABILIZE THE

UNSTABLE ROCK CUT SLOPE

Progress Date Progress Text

02-Oct-2009

Project advertised on September 11th. Bids opened on September 29th. The

LOITA sent out to the low bidder S&S General Contractors. Anticipate project

award next week.

Environmental Information

Contact LOEWEN, WALTER M Document

Progress Date

Env Expected: Approved 01-Sep-2009

Environmental Progress Text

30-Sep-2009

Asbestos in linoleum an issue during demolishing structures. Environmental

contractor hired to assess asbestos issues. Construction contractor handling
disposal. No permits required by DOT&PF.

[S2
<P




Manager_ffy jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:36 PM

AKSAS: 880695 Fed Proj #: N/A Status: CONSTRUCTION Project 1D: 47427

Name: KTIN A/P FERRY M/VBOB ELLIS Manager: LOWELL, JAMES A
REPLACEMENT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 342,834.00 332,604.78 0.00 0.00 10,229.22
4 9,657,166.00 59,115.90 2476119 546,659.20 9,051,390.90
Totals 10,000,000.00 391,720.68 24,761.19 546,659.20 9,061,620.12
Expiration Date
Contractor Award Date Award Amount or Calendar Days
ALASKA SHIP AND DRY DOCK 16-Jun-2009 7,429,332
Scope Date Scope Text
02-Aug-2007 Construct a new ferry to replace the existing Ketchikan Airport ferry.
Progress Date Progress Text
24-Feb-2009 Bids for the project were opened on January 8, 2009. Alaska Ship and Dry Dock of

Ketchikan, Alaska submitted the low bid in the amount of $7,429,332.00 (Basic Bid
plus Additive Alternates). The low bid exceeds the amount of available funding
and award of the contract cannot be made without supplemental funding. A
supplemental funding request has been submitted to headquarters and awaits final
action
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Manager_ffy.jrxml v 0.4 Manager FFY Summary Report

11/27/2009 03:45 PM

AKSAS: 67423 Fed Proj #: AC-HHE-0920(24) Status: COMPLETED Project 1D:48206

Name: KTN N. TONGASS HWY SAFETY Manager: LOWELL, JAMES A
IMPROVEMENTS Construction Manager: LOWELL, JAMES A

Remarks: ATP Type ATP DATE

PE through Final PSE 12/10/2007

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 125,000.00 123,304.04 0.60 0.00 1,695.96
4 1,407,652.00 1,233,513.74 72,973.66 118,873.23 55,265.03
7 34,543.00 20,327.02 20,327.02 0.00 14,215.98
Totals 1,567,195.00 1,377,144.80 93,300.68 118,873.23 71,176.97
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 23-Apr-2009 1,129,532
Scope Date Scope Text
05-Nov-2007 Realign the existing 9.7 degree curve to a 5.7 degree curve on North Tongass Hwy

between Collins Road and Gena Road. Widen the paved shoulders from three to
six feet and combine multiple driveways into one access point. The roadway
alignment would be shifted away from the steep waterside embankment with

virtually no clear zone.

Progress Date Progress Text
30-Mar-2009 Right-of-way complete. The re-evaluation of the environmental document is
complete.

A combined PIH/PSE review has been completed. The field review is was
completed on Tuesday October 7th. Final plans and specifications have been
prepared and were sent to the community and received approval for local

concurrence.

Project advertised March 13, 2009. Bid opening scheduled for Friday April 3, 2009.

Environmental Information

Contact GENDRON, JANE D Document Ce Re-  Expected:

Progress Date Environmental Progress Text

Approved 08-Sep-2008

30-Apr-2009 Japanese knotweed present in work area will need to be eradicated during

construction. Bid packet contains conditions for contractor.

This safety project is in area without wetlands. No permit needed.




Manager: fiy.jreml v 0.4 Manager EEY Summary Rep@g’ﬁ 11/27/2009 03:45 BM

AKSAS: 87423 Fed Proj #: AC-HHE-09208({24) Status: COMPLETED Project 1D:482086
Name:  KTN N. TONGASS HWY SAFETY Manager: LOWELL, JAMES A
IMPROVEMENTS Construction Manager: LOWELL, JAMES A

Utility information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

Ketchikan Public Utilities Electric Division 10,000

Ketchikan Public Utilities Telecommunications 25,500

Division

Scope Date Utility Scope Text

29-0ct-2008 Project requires raising existing telecommunications cables on existing poles,

relocation of a guy pole and anchor for power and removal of 4 luminaires and
installation of 1 luminaire.

Progress Date Utility Progress Text

25-Feb-2009 KPU Telecommunications has sign the utility agreement for relocation of
telecommunications cables. KPU electric has agreement for relocation of guy pole
and anchor and connection of new street lighting




Manager ffy.jrxml v-0.4 NEaﬁager FFY Sammary Repgr‘i 11/27/2009 03:45 PM

AKSAS: 67818 Fed Pré_i #: HPRL-8003{123) Status: COMPLETED Project 1D:44836
Name: KETCHIKAN GRAVINAISLAND ACCESS: Manager: LOWELL, JAMES A
GRAVINA HIGHWAY PH 1 AK097 Construction Manager;
Remarks: Section 1702 Earmark "Dirtwork” ATP Type ATP DATE
CA Construct 11/09/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 29,444,883.00 28,281,994.56 123,101.68 308,939.48 853,948.96
Totals 29,444,883.00 28,281,994.56 123,101.68 308,939.48 853,948.96
Estimated Advertising Date:  11/01/2006
Scope Date Scope Text
13-0ct-2006 Design-build contract to construct approximately 3 miles of new gravel surfaced

road and 2 bridges crossings on a portion of Gravina access alignment to the
south of Ketchikan Airport. Work will extend from the intersection of the Lewis
Reef Road and the airport access road to a point on the west side of Tongass
Narrows across from Pennock Island.

Progress Date Progress Text

16-Jan-2008 Design-Build contract awarded to Kiewit Pacific Co. in the amount of $25,700,000
for the design and construction of a 3.4 mile segment of gravel surface roadway
from the southern end of the Ketchikan airport south to the western side of the
West Channel of Tongass Narrows.
Active on-site construction commenced in mid June of 07. Bridge crossings over
Government Creek and Gravina Creek are essentially complete and the roadway
embankment has been extended for approximately 50% of the contracted length.
Under a supplemental agreement, the Design-Builder will be widening the Lewis
Reef road (LRR) from its’ current 24 foot width to a width of 36 feet. A change in
the project scope will also narrow the originally contracted width of the Gravina
Highway from 50 feet to the same width as the LRR at 36 feet.
The design-builder is shutdown for the season and is scheduled to resume active
contruction in March of 08. The contract completion date for the project is
currently established as November 18, 2008.

Environmental Information

Contact GENDRON, JANE D Document Eis Expected: Approved
Progress Date Environmental Progress Text
29-Feb-2008 COE has reviewed alignment of Lewis Reef Road and approved. Revised SWPPP

approved. S8HPO concurrence on report and findings needed. T-41 permits needed.
Kiewit expecting to get construction season started in March.
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Manager ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:45 PM

AKSAS: 68200 Fed Proj #: Status: COMPLETED Project ID:40542
Name: KTN AIRPORT SRE, SAND & CHEMICAL Manager: LOWELL, JAMES A

STORAGE BUILDING Construction Manager: STEININGER, ALAN-J
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 1,042,434.50 0.00 0.00 0.00 1,042,434.50

2 344,000.00 343,337.91 0.00 0.00 662.09

4 5,608,403.00 5,464,639.48 19,725.44 125,209.19 18,554.33
Totals 6,994,837.50 5,807,977.39 19,725.44 125,209.19 1,061,650.92

Expiration Date
Contractor Award Date Award Amount or Calendar Days
MCGRAW CUSTOM CONSTRUCTION 04-Sep-2007 4,289,000 Days: 570
Scope Date Scope Text
20-Dec-2004 Construct an airport snow removal equipment building at Ketchikan International
Airport.

Progress Date Progress Text
24-Feb-2009 Project awarded to the low bidder, McGraw Custom Construction, in the amount of

$4,289,000. The completion date has been established as April 15, 2009. Project
work continues. The Phase 1 buidling is substantially complete and the airport
personnel and equipment is utilizing the facility. The Phase 2 sand and chemical
storage building is approximately 50% complete and the contractor has begun
pouring the reinforced concrete floor slabs. A late April project completion of the
buildings is anticipated.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:30-Apr-2006 Approved 12-Apr-2006
Progress Date Environmental Progress Text
29-Nov-2007 SWPPP approved
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AKSAS: 68306 Fed Proj #: 3-02-0144-016-2006 Status: COMPLETED Project 1D:34889
Name: KTN AIRPORT RUNWAY OVERLAY Manager: LOWELL, JAMES A
SAFETY AREA UPGRADE STAGE | Construction Manager: LOWELL, JAMES A

Remarks: Construction Engineer - Al Steininger

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 2,574,487.20 0.00 0.00 0.00 2,574,487.20
2 _ 3,781,000.00 3,175,757.63 2,677.50 532,6580.52 72,551.85
4 40,944,224.00 36,777,469.72 31,115.28 1,049,990.34 3,116,763.94

Totals 47,299,711.20 39,953,227.35 33,792.78 1,582,680.86 5,763,802.99

Estimated Advertising Date:  11/17/2006

Scope Date Scope Text

12-Jul-2001 Resurface the runway with new asphalt pavement, extend runway to the south 800

feet, and construct runway safety area to standards. Relocate the north threshold
to align with the new taxiway. Replace/relocate lighting and navaids as required.

Progress Date Progress Text

24-Feb-2009 Project awarded to SECON, Inc in the amount of $38,516,450. Contract completion
is established on August 1, 2009. All physical earthwork and nav-aid work on the
project is essentially complete with the exception of final grading in the quarry
area and general project cleanup. Final completion is anticipated sometime early
to late May 09.

Problem Date Problem Text

03-Jan-2007 None.

Environmental Information

Contact GENDRON, JANE D Document Ea Re-  Expected:31-Dec-2005 Approved 06-Jan-2006

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 11-Jan-2006  30-Jun-2006  14-Sep-2006  31-Oct-2011
DNR TITLE 41 11-Jan-2006  02-Oct-2006

Progress Date Environmental Progress Text

04-Nov-2009 Final construction inspection in March 2008. Received final of Year 0 moniforing

report Feb 26, 2009. Draft Year 1 report submitted March 30, 2009. Conducted IDT
meeting on site May 25, 2009. Sections of Govt Creek not adequately passing fish.
adaptive management recommended and submitted to IDT June 18 for review and
approval. No response received, Followed through with work in creek during week
of July 27, 2009 with oversight by M. Minnillo/ADF&G. Added Year 2 monitoring
event that took place August 29 through 31, 2008. Awaiting report.

Supplemental EA prepared to evaluate proposed change in waste disposal plan.
FAA approved but UASCE and DCOM requested additional documentation of
alternafive disposals and/or compensatory mitigation. Plan is to maintaln
temporary stockpiles until appropriate disposal plan s developed. Requesting il
of ponded area next to glideslope.




Manager_ffy.jrxmi v 0.4 Manager FEY Symmag’y Rep@rﬁ 1112712009 03:45 PM

AKSAS: 68306 Fed Proj #:3-02-0144-016-2006 Status: COMPLETED Project 1D:3488%
Name: KTN-AIRPORT RUNWAY OVERLAY Manager: LOWELL, JAMES A
SAFETY AREA UPGRADE STAGE | Construction Manager: LOWELL, JAMES A
Progress Date Environmental Progress Text

Received modified ACOE permit for MALSR foundation at west end of runway.

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
26-Jan-2006 Relocate electrical and telephone service to FAA navigation aids at south end of

runway into new roadway alignment. Extend power for street lighting in tunnel(s)
Right of Way Information

Scope Date Row Scope Text

12-Sep-2002 Within airport boundary.




Manager_fy jrxmiv 0.4
AKSAS: 68456 Fed Proj #: HPRL-0003(122)

Manager FFY Summary Report

Status: COMPLETED

11/27/2009 03:45 PM
Project 1D:44747

Name: KETCHIKAN LEWIS REEF RD Manager: LOWELL, JAMES A
UNDERPASS AK097 Construction Manager: LOWELL, JAMES A
Remarks: Section 1702 "Dirt work Earmark” ATP Type ATP DATE
CA Construct 11/03/2006
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 11,603,098.00 11,469,124.25 7,476.30 102,274 11 31,699.64
Totals 11,603,098.00 11,469,124.25 7,476.30 102,274.11 31,689.64
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 02-Feb-2007 38,516,450
Scope Date Scope Text
10-Oc¢t-2006 Construct a 678 foot long, long span structural plate horizontal elliptical underpass

Progress Date

beneath the Ketchikan Airport runway safety area. The tunnel will contain two 13
foot lanes.
Progress Text

24-Feb-2009

Project awarded to SECON, Inc and is included under project 68306. All physical
work on the tunnel is essentially complete with the exception of final patching of
the interior fireproofing, fire supression system testing and pavement striping.
Final completion is anticipated sometime early to late May 09.
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AKSAS: 68714 Fed Proj #: BH-0802(32} Status: COMPLETED Project 1D:47150
Name: KETCHIKAN HOADLY CREEK BRIDGE Manager: LOWELL, JAMES A
#725 REPAIRS Construction Manager: LOWELL, JAMES A
Remarks: ATP Type ATP DATE
PE through Final PSE 08/10/2007
CA Appraise Acquire 10/29/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 61,209.00 41,629.25 0.00 0.00 19,579.75
3 4,000.00 2,520.87 0.00 0.00 1,479.13
4 66,670.00 42,224.86 647.14 0.00 24,445 14

Totals 131,879.00 86,374.98 647.14 .00 45,504.02

Estimated Advertising Date:  03/28/2009

Scope Date Scope Text

27-Jun-2007 Repair the near end abutment at Hoadly Creek Bridge to prevent further erosion

and to ensure the structural stability of the bridge.
Progress Date Progress Text
27-Mar-2009 Project has been advertised; bids due 2 Apr 09.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:31-Jan-2008 Approved 06-Aug-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 03 28-Jul-2008 28-Jul-2008

DNR (DCOM) - NO REVIEW REQUIRED 30-Jul-2008 08-Aug-2008

DNR TITLE 41 17-Jul-2008 17-Aug-2008

Progress Date Environmental Progress Text

27-Feb-2009 CPQ prepared and sent to DCOM on 7/30/08. CE signed 8/6/08. T-16 permit issued

with a fish window. Plan work in June-July 09




Manager fiy.jraml v 0.4 Mﬁanager EFY Summary Report 11/27/2009 03:45 PM

AKSAS: 68905 Fed Proj #: 8TP-0804(3} Status: COMPLETED Project 1D:41080
Name: KTN THIRD AVE DRAINAGE Manager: LOWELL, JAMES A ‘
IMPROVEMENTS (TREMONT ST) Construction Manager: LOWELL, JAMES A
Remarks: ATP Type ATP DATE
CA Appraise Acquire 12/20/2007
PE through Final PSE 12/26/2607
CA Construct 02/19/2009

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 263,218.62 0.00 0.00 0.00 263,218.62
2 91,060.00 90,744.37 0.00 0.00 315.63
3 124,691.00 112,755.85 194.33 10,900.00 1,035.15
4 535,101.00 497,550.16 87,216.07 28,603.35 8,947.49
Totals 1,014,070.62 701,050.38 87,410.40 39,503.35 273,516.89
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
S&S GENERAL CONTRACTORS 30-Apr-2009 405,615
Scope Date Scope Text
03-Nov-2005 Design and install new drainage systems to contain high runoff flows from the
Third Ave. Extension Completion proiect.
Progress Date Progress Text
01-May-2009 All design activity complete. Project is under contract award/construction.
Problem Date Problem Text
01-May-2009 Phase 2 funding inadequate. Need to submit PDA to cover all outstanding phase 2
charges.

Environmental Information

Contact LOEWEN, WALTER M Document Pce Expected: Approved 18-Sep-2005
Progress Date Environmental Progress Text
28-Jul-2009 Environmental document complete. Under construction
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
25-Feb-2009 The is no utility relocation required on this project
Progress Date Utility Progress Text
25-Feb-2009 New design does not require utility relocation

Right of Way Information
Contact MURPHY, ROBERT B

Scope Date Row Scope Text
29-Apr-2009 Acquire 3 easements and several temporary construction easements,
Comment Date Row Comment Text
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AKGAS: 68505 Fed Proj #: 8TP-0904(3) Status: COMPLETED Project 1D:41080
Name: KTN THIRD AVE DRAINAGE Manager: LOWELL, JAMES A
IMPROVEMENTS (TREMONT ST) Construction Manager: LOWELL, JAMES A
Comment Date Row Comment Text
29-Apr-2009 Acquisition complete. Right of Way certified.
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AKSAS: 69039 Fed Proj #: Status: COMPLETED Project 1D:55431
Name: KTN TREMONT STREET MOCA Manager: LOWELL, JAMES A
Construction Manager: LOWELL, JAMES A
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 38,848.00 28,147.26 2,349.92 5,242 .45 5,458.29
Totals 38,848.00 28,147.28 2,349.92 5,242.45 5,458.29
Scope Date Scope Text
23-5ep-2009 Construct a new storm drain system from the base of the recently constructed
Third Avenue wall to Tongass Avenue within the street corridor, approximately 800
linear feet.
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Manager ffy.jrxmlv 0.4 iﬁanager FFY Summary Report 11/27/2009 03:45 PM

AKSAS: 63301 Fed Proidh Status: COMPLETED Project 1D:55188

Name: CITY OF KETCHIKAN MATERIALS Manager: LOWELL, JAMES A
TESTING Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 4,500.00 0.00 0.00 0.00 4,500.00
Totals 4,500.00 00 .00 .00 4,500.00
Scope Date Scope Text
03-8ep-2009 Testing of Asphalt Cement (AC) content and gradation of the Asphalt mix
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Engineering Manager: John Scott

Project #

67599

68329

67791
658076
68164
68207
68819
68843

Project Name

GST Causeway Replacement
30108644

PSG Airport Runway Safety Area Improvements Stage I
30102942

Physically Complete

KTN FFY08 Areawide Paving

PSG Sandy Beach Drive Pavement Rehabilitation
KLW Airport Runway, Taxiway & Apron Improvements
PSG Airport Runway Safety Area Improvement

PSG Mitkof Hwy: Scow Bay to Crystal Lake Pavement
PSG Airport Mitigation Falls Creek Fish Ladder
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Manager_ffy.jrxml v 0.4 Manager FFY Summary Report

11/27/2009 03:36 PM

AKSAS: 67599 Fed Proj #: ARA- BR-0003(53) Status: CONSTRUCTION Project ID:16663
Name: GUSTAVUS CAUSEWAY REPLACEMENT Manager: SCOTT, JOHN T HI
AK139 Construction Manager; SCOTT, JOHN T i
Remarks: ATP Type ATP DATE
CA Env Doc 04/15/1998
CA Appraise Acquire 09/17/2008
PE through Final PSE 09/17/2008
Construction 04/27/2009
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 1,145,312.74 0.00 0.00 6.00 1,145,312.74
2 602,500.00 542,745.06 0.00 0.00 59,754.94
3 20,000.00 857.42 0.00 0.00 19,142.58
4 20,901,470.00 11,873,691.04 722,810.91 5,866,197.79 3,161,581.17
Totals 22,669,282.74 12,417,293.52 722,810.91 5,866,197.79 4,385,791.43
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
WESTERN MARINE CONSTRUCTION (WA) 16-Apr-2009 16,952,310
Scope Date Scope Text
23-Mar-1998 Replace the existing Gustavus dock and trestle with a muiti-modal roll-on and roli-

off marine transfer facility capable of mooring large freighters, freight and
petroleum barges, transport vessels and sightseeing vessels. Trestle will be two

vehicle lanes and a pedestrian-bicycle lane.
Progress Date Progress Text

16-0ct-2009 On-site work is slightly ahead of schedule and on-site work is shutdown until
spring 2010. Project off-site work (pre-fabrication) will continue until December
2009. Project expected to be completed by Oct 2010. Ancillary projects (being
generated by $3M of earmark funds garnered by City of Gustavus) involves
completion of items stripped from original basic bid and features slated for future

(ie added survellaince system and terminal building).
Problem Date Problem Text

16-0Oct-2009 In July 2009 Contractor violated COE and EPA permits in support of his operations
and without prior knowledge or permission of DOT/PF and agencies are
determining penalty / resolution as of Sept 2009. Contractor also trespassed onfo
adjacent DNR ftract and has negotiated a settlement to the Notice of Trespass -

Order to Vacate and Quit Use issued by DNR.
Environmental Information

Contact SCHRADER, G CARL Document Ea Expected:15-Jun-2008 Approved 14-Aug-20038
Environmental Permit Type / Number Application Expecied Date Received Date Expiration Date
COE 404 28-Apr-2008  30-Jul-2008 08-Jan-2009  31-Jan-2014
DNR (DCOM) - PROPOSED ACHP 02-May-2008  25-Jul-2008 25-Jul-2008

CONSISTENCY
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AKSAS: 67589 Fed Proj #: ARA- BR-0003(53) Status: CONSTRUCTION Project 1D:16663
Name: GUSTAVUS CAUSEWAY REPLACEMENT Manager: SCOTT, JOHN Tl
AK138 Construction Manager; SCOTT, JOHN T i
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
DNR LAND USE 20-Nov-2007 15-Aug-2009
NPDES NOI 01-Sep-2009
Progress Date Environmental Progress Tex{
27-Mar-2009 All permits in hand.

Plan to contract for design of Rink Creek Rd. mitigation culvert this spring for
construction in summer
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

Gustavus Electric, Inc. 40,000

Scope Date Utility Scope Text

29-Oct-2008 Relocation of existing fuel lines will be incorporated into the project design
Progress Date Utility Progress Text

25-Feb-2009 A utility agreement will be required between AKDOT&PF and Gustavus Dray for

relocation of the fuel line by contractor design build.
Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

17-Apr-2009 Amend DNR ILMA boundary. Early entry authorization is in hand.
Comment Date Row Comment Text

17-Apr-2008 Awaiting survey insfructions from DNR to amend ATS boundary.
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Manager fiy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:36 PM
AKSAS: 68329 Fed Proj #: Status: CONSTRUCTION Project I1D:52668
Name: PETERSBURG AIRPORT RUNWAY Manager: SCOTT, JOHNTHi

SAFETY AREA IMPROVEMENTS STAGE  Construction Manager: SCOTT, JOHN T Ii
I

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 635,000.00 111,722.48 25,103.37 58,417.00 464,860.51
3 15,000.00 8,176.20 0.00 0.00 6,823.80
4 4,593,510.00 2,469,245.58 904,342.70 1,284,689.76 839,570.66
Totals 5,243,510.00 2,589,148.27 929,446.07 1,343,106.76 1,311,254.97
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUILDERS 29-Jul-2009 3,495,423
Scope Date Scope Text
27-Feb-2009 Extend and widen runway safety area to extent determined practicable by FAA.
This second phase of RSA construction for the Petersburg Airport will complete
the construction of a minimum 7,200 long by 500° wide RSA, and will shift the
existing thresholds a minimum of 400’ westward. Project will include earthwork,
drainage, paving, lighting, NAVAIDS and related tasks.
Progress Date Progress Text
16-Oct-2009 Ph Il of RSA improvements at Petersburg is underway and about one month
behind original schedule. Contractor is still planning on being done by Dec 15
completion date
Problem Date Problem Text
16-0ct-2009 Lack of developable rock in the available quarry (not subject to excessive waste

generation) and slow pace of TSA clearing of personnel inside the fence (AOA) has
affected schedule. Other rock has been found and effective partnering with
contractor and quarry owners has limited effect on project. AOA work began of
September 16th after a month of TSA security checks.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected: Approved 28-Jan-2008
Progress Date Environmental Progress Text
29-Jun-2009 Supplemental EA for Phase ll work completed and FONSI signed by FAA on April

7, 2009. See project’s original number 68207 for permitting.




Name:

Manager_ fiy.jrxmi v 0.4

KTN FFY08 AREAWIDE PAVING

Manager FFY Summary Report 11/27/2009 03:46 PM

AKSAS: 67791 Fed Proj # NH-0003(131)

Status: COMPLETED Proiect 1D:48947
Manager: SCOTT, JOHN Tl
Construction Manager: SCOTT, JOHN Tl

Remarks:

ATP Type ATP DATE
PE through Final PSE 03/21/2008
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 110,0006.00 59,717.89 6.00 0.00 50,282.11
4 1,245,331.55 1,193,505.48 2,399.33 0.060 51,826.07
Totals 1,355,331.55 1,253,223.37 2,399.33 .00 102,108.18
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 18-Jul-2008 1,096,290
Scope Date Scope Text
25-Feb-2008 Rehabilitate pavement at locations on Tongass Avenue and North Point Higgins
Road.
Progress Date Progress Text
07-Oct-2009 Project and final out are complete.
Problem Date Problem Text
07-Oct-2009 Remove from status book?

Environmental Information

Contact GENDRON, JANE D Document Ce Expected:05-May-2008 Approved 05-Jun-2008
Progress Date Environmental Progress Text
30-~Jul-2008 CE signed 6/5/08
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Manager_ffy.jrxml v 0.4 Manager FFY Summary Report
AKSAS: 68076 Fed Proj #: IM-STP-0003(95) Status: COMPLETED

PSG SANDY BEACH DR PAVEMENT
REHABILITATION (FFY04)

Name:
Construction Manager:

11/27/2609 03:46 PM
Project 1D:40072

Manager: SCOTT, JOHN T

Remarks: Construction Engineer - John Scott ATP Type ATP DATE
CA Env Doc 02/13/2004
PE through Final PSE 03/01/2005
CA Construct 02/07/2006
CA Final PSE to Award 02/07/2006
Obligations (amount in thousands of doliars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 94,386.02 94,386.02 0.00 0.00 0.00
4 1,857,272.00 1,827,414.24 0.00 0.00 29,857.76
Totals 2,051,658.02 2,021,800.26 .00 .00 29,857.76
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 10-Apr-2006 1,678,465
Scope Date Scope Text
28-Jan-2004 PE to develop a pavement rehabilitation project on Sandy Beach Drive. The City of

Petersburg will assume ownership and maintenance responsibility upon project

completion.

Progress Date Progress Text

07-Oct-2008

This has been carried for over two years now - Find out status of guardrail work

and thereby status of MOA with City to take over these roadways. Perhaps this
project number should be retired and another established to track the design
project that has been going on for over a yearto provide for the guardrail repairs

requested by the City prior to their taking over the roadway?

Problem Date Problem Text

07-Oc¢t-2009

This has been carried in the book for two years now. Find out status of the

guardrail work and thereby status of MOA with City to take over maintenance of
the subject project roadways. The construction project that performed the
Pavement Rehabilitation has been finaled out for over two years ago and perhaps
this project can be removed from active project status reporting and another
project established to cover the design project needed to address the guardrail
issues the City of Petersburg requires before accepting the roadway for City

maintenance and operation?
Environmental Information

Contact BAYLISS, RANDOLPH Document Pce Expected:31-Dec-2004 Approved 22-Dec-2004
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 03

DNR TITLE 41

Progress Datle Environmenial Progress Text

08-Nov-2005 PCE complete. Reevaluation complete

-~
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AKSAS: 68164 Fed Proj#: DTFAWA-06-A-00013  Status: COMPLETED PFQ}EC’E ID:44746
Name: KLW AIRPORT RUNWAY, TAXIWAY, & Manager: SCOTT, JOHN T
APRON IMPROVEMENTS Construction Manager: SCOTT, JOHN T 1

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase = Programmed Expended Exp Last Month Encumbrance Balance

1 411,173.00 0.00 0.00 0.00 411,173.00

2 530,000.60 204,513.73 4,572.29 0.00 325,486.27

4 4,523,782.00 4,425,377.33 2,188.84 36,768.89 61,635.78
Totals 5,464,955.00 4,629,891.06 6,761.13 36,768.89 798,295.05

Expiration Date
Contractor Award Date Award Amount or Calendar Days

AGGREGATE CONSTRUCTION (SITKA) 08-Aug-2007 3,729,250
Scope Date Scope Text
10-Oct-2006 Improve air navigation at Klawock Airport by enhancing minimum approach

Progress Date

altitudes through installing a Precision Approach Path Indicator (PAPI) lighting
system, improving runway pavement, and removing approach obstructions.
Progress Text

13-Jan-2009

Problem Date

Project physically complete and final out is in progress. State funded asphalt
cement price increase compensation scheme is in progress of implementation by
HQ and consultant forces.

Problem Text

23-Feb-2009

Project physically complete and final out proceeding but cannot be completed
until the amount of the State offer to compensate the Contractor for asphalt oil
escalation has been determined by HQ and Consultant staff. Where is Waldo?

Environmental Information

Contact MCLEOD, AMY NICOLE Document Ce Expected:08-Mar-2007 Approved 08-Mar-2007

Progress Date

Environmental Progress Text

24-Sep-2007

Field visit 01-23-07. Letter to Katrina FAA for CE approval sent 03-08-07. FAA CE,
no document needed. FAA concurrence received on May 10, 2007. Plans in hand
meeting 04-18-07, Wetland delineation done on 05-15-07 for lease lot for permenant
storage of excess material, no wetlands. PJD to COE sent 06-04-07. Approval 09-17
-07, waiting to receive it. USFWS approval to haze before blasting near 2 active
eagle nests on May 29, 2007, haze next March-May. Requested approval for eagle
nest diverter device from USFWS on 09-11-07. Waiting for approval. Addendum to
contractor specifications, Environ Commit updated, give Chuck 06-19-07. USFS
hired to observe eagle nest, determined active 05-30-07. Jim E. to pay USFS for
eagle monitor, Bid on July 12, 2007, Construction to be done summer 2008 due to
eagle activity.




Manager ffy jrxmlv 0.4 Manager EEY Summary Rep@r& 11/27/2009 03:46 PM

AKSAS: 68287 Fed Proj#: Status: COMPLETED Project 1D:40874
Name: PSG AIRPORT RUNWAY SAFETY AREA Manager: SCOTT, JOHN T i
IMPROVEMENT Construction Manager: GEHRING; LOREN K

Remarks: Consultant - USKH

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 538,705.00 0.00 0.00 0.00 538,705.00
2 2,396,000.00 2,375,429.63 15,950.00 20,557.13 13.24
3 199,100.00 175,859.23 0.00 16,800.00 6,440.77
4 23,848,100.00 23,692,135.61 118,552.66 149,183.60 6,780.79
Totals 26,981,905.00 26,243,424.47 134,502.68 186,540.73 551,939.80
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
KIEWIT PACIFIC COMPANY 10-Jul-2008 19,775,000
KEYSTONE ASSOCIATES 17-Mar-2009 141,900
Scope Date Scope Text
29-Jan-2004 Shift runway to the west 800 feet and relocate lights and navaids. Construct the
runway safety area to standards.
Progress Date Progress Text
16-Oct-2009 Phase | RSA project complete June 2009. Kiewit Pacific completed work 5 months

ahead of Completion Date. Phase | contract payments of ~$20,200,000 is within 3%
of original confract amount. Phase | project is being closed out.

Phase Il contract has been advertised and awarded July 2009

Problem Date Problem Text

16-Oct-2009 Cross runway culvert P-4 outlet suffered failure of existing over saturated loose
mineral soils. Phase | RSA surface can not be completed over the last 120 LF of
pipe and a 60 foot extension and counterberm were only partly successful. Geo-
technical has devised a solution using light weight fill to be constructed under
Phase lil.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:28-Dec-2007 Approved 28-Jan-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404 25-Feb-2008  01-Jul-2008 03-Jul-2008 30-Jun-2013
DNR (DCOM) - PROPOSED ACMP 01-Apr-2008  22-May-2008  27-May-2008

CONSISTENCY

DNR LAND USE 02-Apr-2008  07-May-2008

DNR TITLE 41 07-Feb-2008  22-May-2008  23-May-2008

Progress Date Environmental Progress Text

30-Apr-2009 Completed a supplemental EA for FAA review and signed on 9/30/08. Received all

required agency approvals.
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AKSAS: 68207 Fed Proj #: Status: COMPLETED Project 1D:40074
Name: PSG AIRPORT RUNWAY SAFETY AREA Manager: SCOTT, JOHN T I
IMPROVEMENT Construction Manager: GEHRING, LOREN K
Progress Date Environmental Progress Text

Second supplemental EA covering project # 68329 (600 ft RSAs and additional on-
site waste disposal areas) approved and FONSI issued on April 7, 2009.

Falls Creek Fish ladder drawings completed and T-16 permit received November 5,
2008
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AKSAS: 68819 Fed Proj #:
PSG - MITKOF HWY - SCOW BAY TO
CRYSTAL LAKE HATCHERY RD PAVE

Name:

Manager FFY Summary Report

11/27/2009 03:46 PM
Status: COMPLETED Project 1D:52308
Manager: SCOTT, JOHNT HI
Construction Manager: SCOTT, JOHN T

Remarks: 2009 GO Bond funds

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 70,000.00 65,681.50 0.60 0.00 4,318.50
4 6,775,214.60 5,942,408.81 182,142.51 820,868.57 11,936.62
Totals 6,845,214.00 6,008,090.31 182,142.91 820,868.57 16,255.12
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 22-Jun-2009 4,592,240
Scope Date Scope Text
30-Jan-2009 REHABILITATE THE HIGHWAY AND REPLACE DRAINAGE IMPROVEMENTS AS

Progress Date

REQUIRED
Progress Text

16-Oct-2009

Problem Date

State Funded Project from the sale of GO Bonds. Secon inc. was awarded the bid
on June 4th and was substantially complete by September 21st. Some Guardrail
and minor punch list items remain and all contract work should be done by Oct 30
contract completion date.

Problem Text

16-Oc¢t-2009

September storm caused slides and one of the contract installed culvert inlets was
destroyed. Contractor mobilized and effected repairs for about $2900.

Environmental Information

Contact LOEWEN, WALTER M Document Ce

Progress Date

Expected: Approved 22-Apr-2009

Environmental Progress Text

30-Apr-2009

EV Document complete. Site survey complete.
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AKSAS: 68843 Fed Proj #.3-02-0213-011-2008 Status: COMPLETED Project 1D:52310
Name: PSG AIRPORT MITIGATION FALLS Manager; SCOTT, JOHN T H

CREEK FISH LADDER Construction Manager: SCOTT, JOHN Tl
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 28,000.00 0.00 0.00 0.00 28,000.00
4 170,000.00 159,234.18 1,222.35 16,250.00 475.82
Totals 198,000.00 159,234.18 1,222.35 10,290.00 28,475.82

Estimated Advertising Date:  01/24/2009

Scope Date Scope Text

02-Feb-2009 Reparis to Falls Creek Fish Ladder as part of the Enviornmental mitigation for
Petersburg Airport RSA project AKSAS # 68207.

Progress Date Progress Text

07-0ct-2009 Project is complete

Problem Date Problem Text

16-0Oct-2009 Contractor and Project Engineer should recieve some official recognition for an

excellent final product. A formerly derelict facility and site have been transformed
into a pleasing and useable one. The Falls Creek Fish Ladder is now the subject of
local and tourist interest as well as use by multiple species of happy anadromous
fish.
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Engineering Manager: Robert Gregg

Project #

67642

67754

67878

68271

68395

68513

68895

69022

Project Name
JNU Airport Building Design, Permitting & Site Work
JNU Airport Delta 1 Ramp Extension
CRG Road Improvements
JNU Airport Runway Safety Area |
JNU Airport Runway Safety Area |l
KTN Shipyard AIDEA Match
JNU Airport Runway Safety Area

M/V Prince of Wales IFA Ferry Debt Replacement
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Manager_ffy jrxmi v 0.4 Manager FFY Summary Report 11/27/2009 03:37 PM

AKSAS: 67642 Fed Proj #: Status: RUP Project 1D:19544

Name: JNU A/P SRE BLDG DESIGN, Manager: GREGG, GEORGER
PERMITTING & SITE WORK Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 22,716.32 22,647.53 0.00 0.00 68.79
Totals 22,716.32 22,647.53 .00 00 68.79
Scope Date Scope Text
09-Oct-1898 Provide 50% of local match for City & Borough of Juneau's FAA grant (3-02-0133-

25) for snow removal equipment building design, permitting, and site work.

Progress Date Progress Text
29-Aug-2008 This grant will be closed concurrently with the FAA grant by October 2008




Manager: fiy.jrxmlv 0.4 Manager FFY Summary Rgp@g‘i 11/2712009.03:37 PM

AKSAS: 67754 Fed Proj #: Status: RUP Project 1D:40925

Name: JNU AIRPORT DELTA 1 RAMP Manager: GREGG, GEORGE R
EXTENSION Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 40,378.99 39,587.07 0.00 745.75 36.17
Totals 40,378.99 39,597.07 .00 745.75 36.17
Scope Date Scope Text
29-Jul-2005 Provide 50% of Local match for city & borough of Juneau FAA Grant (3-02-0133-

043) for Delta 1 ramp extension

Progress Date Progress Text
24-Feb-2009 CBJ has submitted closure documentation to FAA for approval.




Manager- ffy.jrxmiv-0.4 Manager FEY Summary Reg@ﬁ 11/27/2009 03:37 PM

AKSAS: 67878 Fed Proj #: NCPD-0003{132) Status: RUP Project 1D:48026
Name: CRAIG ROAD IMPROVEMENTS Manager: GREGG, GEORGE R
Construction Manager:
Remarks: ATP Type ATP DATE
CA Construct 04/10/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 855,000.00 854,465.63 0.00 0.00 534.37
Totals 855,000.00 854,465.63 .00 .00 534.37
Scope Date Scope Text
27-Feb-2008 Provide FY05 earmark funding ($833,625) to Western Federal Lands Highway

Division in support of their ongoing project agreement with the City of Craig for
their Craig road improvements project.

Progress Date Progress Text

26-Jun-2008 $833,625.00 was Passed - thru to Western Federal Lands. Project closure cannot
be completed until Craig Road project is complete and has been inspected and
final financial documentation has been submited by Western Federal Lands.
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Manager ffy.jrxmlv 0.4
AKSAS: 68271 F

Name:
PHASE |

JNU AIRPORT RUNWAY SAFETY AREA

Manager FFY Summary Report 11/27/2009 03:37 PM
Status: RUP Project 1D:48987
Manager: GREGG, GEORGER
Construction Manager:

ed Proj #:

Remarks: 50% match of grant 3-02-0133-48(2007)

Obligations (amount in thousands of dollars)

Proj

ect Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 405,603.94 202,801.97 0.00 193,421.05 9,380.92
Totals 405,603.94 202,801.97 .00 193,421.05 9,380.92
Scope Date Scope Text
02-Jun-2008 Provide 50% of local match for City & Borough of Juneau's FAA grant 3-02-0133-
48(07)

Progress Date

Progress Text

17-Sep-2009

Construction contract to be bid summer 2009. Thru 6/30/2009, CBJ has allocated
$138,964.56 of project advance for $193,421.05.
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Manager: ffy jrxml v 0.4 Manager FEY Summary R@p@ﬁ 11/127/2009 03:37 PM

AKSAS: 68385 Fed Proj #: Status: RUP Project [D:50349
Name: = ~JNU AIRPORT RUNWAY SAFETY AREA Manager: GREGG, GEORGER
PHASE Tl Construction Manager:

Remarks: 50% Match for CBJ's FAA AIP Grant 3-02-
0133-49(2008)

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 289,885.25 144,942.54 0.00 138,238.00 6,704.71
Totals 289,885.25 144,942.54 .00 138,238.00 6,704.71
Scope Date Scope Text
30-Jun-2008 Provides 50% of local match for the City & Borough of Juneau's FAA Grant to

construct Runway Safety Area, and NE/NW Quad areas (AlIP# 3-02-0133-49(2008).

Progress Date Progress Text
17-8ep-2009 Construction contract to be bid summer 2009. $BJ has allocated $71,981.73 of

expenditures against advance of $138,238.00

86




Manager - ffy.jrxml v 0.4 Manager FEY ngmaw Repmﬁi 11/27/2009 03:37 PM

AKSAS: 68513 Fed Proj #: N/A - GENERAL FUND ~ Status: RUP Project 1D:50690
Name: KTN SHIPYARD AIDEA MATCH Manager: GREGG, GEORGE R
Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,471,519.60 1,471,519.60 0.00 0.00 0.00
Totals 1,471,519.60 1,471,519.60 00 00 .00
Scope Date Scope Text
30-Jul-2008 Provide 20% match to AIDEA for Ketchikan Shipyard Earmarks from FTA SAFTEA-

LU Section 3044 Project 416 titled "Improve inter-modal Facilities in Ketchikan.”
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Manager fiv.irxm| v.0.4 Maﬂager EFY Sg,gmmary Rep@rﬁ 14/2712000 03:37 PM

AKSAGS: 68885 Fed Proj #: Status: RUP Project 1D:47506
Name: JNU AIRPORT RUNWAY SAFETY AREA Manager. GREGG, GEORGE R

PHASE IV ; Construction Manager:
Remarks:

Obiligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase = Programmed Expended Exp Last Month Encumbrance Balance

4 23,607.12 21,538.65 0.00 1,983.29 85.18
Totals 23,607.12 21,538.65 .00 1,983.29 85.18
Scope Date Scope Text
12-Aug-2007 Provides 50% of the local match for City & Borough of Juneau's FAA Grant (3-02-

0133-46(05)) to acquire an airport security vehicle.

Progress Date Progress Text
17-Sep-2009 CBJ is preparing project closeout documents,
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AKSAS: 658022 Fed:Proj #: HPRL-0003(112) Status: RUP Project 1:41848
Name: M/V PRINCE OF WALES IFA FERRY Manager: GREGG, GEORGER
DEBT REPAYMENT #AK082 Construction Manager:
Remarks: Section 1702 HPP #1760 Demo 1D #AK082 ATP Type ATP DATE
CA Construct 03/09/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 2,814,114.54 2,813,833.12 0.00 0.00 281.42
Totals 2,814,114.54 2,813,833.12 .00 .00 281.42
Scope Date Scope Text
21-Feb-2006 Provide funding to Inter-Island Ferry Authority (IFA) for repayment of debt service

on a bond issue that provided matching funds for the Federal Transit
Administration (FTA) grant that funded construction of a Coffman Cove ferry, the
M/V Prince of Wales.

Problem Date Problem Text
26-Jun-2008 Project has been partially converted...$2,559,743.99 needs to be billed to FHWA.
As of

6/26/08, FHWA has been billed $2,280,310.00. Still need to convert & bill
$279,433.99.

&9




